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Consultation on Draft IDP 
i. The Council is developing its Infrastructure Delivery Plan as part of the development 

of an updated Local Plan for the period to 2038.
ii. As part of this process the Council is consulting on the Draft IDP in order to gain a 

better understanding of both the city's existing infrastructure deficits as well as 
anticipated needs through to 2038.  

iii. The Council carried out a previous consultation in 2019, at that point stakeholders 
were advised to anticipate growth of roughly 721 additional dwellings per annum to 
2036, or 14,437 in total (see Appendix 1).  Revisions under the Government's 
Standard Methodology for calculating housing need and extension to the plan period 
means this number is now 855 per annum or 15,390 from 2020-2038 (17,272 with 
appropriate delivery buffers). Given that this signifies an increase in housing demand, 
there is a need to address this with stakeholders should the difference result in 
further demand on infrastructure services.

iv. Stakeholders are encouraged to provide feedback regarding the anticipated level of 
population growth and the demands such a change would put on extant infrastructure 
facilities as well as the need for future investments. 

v. This consultation will commence in the winter of 2020 and last for six weeks. 
Following this, the Council will consider the feedback received and proceed towards 
finalising the IDP alongside the Plan. 

vi. Further information regarding the contents of the Local Plan and its timescale of the 
may be found on the Council's website1.

                                                           
1 Local Plan website: https://www.portsmouth.gov.uk/ext/development-and-planning/planning-policy/the-local-
plan 

https://www.portsmouth.gov.uk/ext/development-and-planning/planning-policy/the-local-plan
https://www.portsmouth.gov.uk/ext/development-and-planning/planning-policy/the-local-plan
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1. Introduction
1.0.1. The Infrastructure Delivery Plan (IDP) provides an assessment of the infrastructure 

facilities and services required to successfully plan for growth needs as set out in the 
new Portsmouth Local Plan to 2038. The IDP reviews Portsmouth's infrastructure 
requirements for the plan period and assesses the structures that exist for providing 
infrastructure now and into the future. 

1.0.2. The IDP is an evidence document that will be updated as needed to reflect changes 
in circumstances relating to infrastructure needs. It provides an essential component 
of the evidence base for the new Portsmouth Local Plan to 2038, and forms part of 
the requirement for delivery strategies to complement Local Plans, as set out by the 
National Planning Policy Framework (NPPF) and National Planning Practice 
Guidance. The IDP helps form the basis for the Community Infrastructure Levy 
schedule. 

1.0.3. The government's revised Standard Methodology housing target is 15,390 homes for 
Portsmouth between 2020 and 2038, or 855 per annum, this rise to 17,272 with 
buffers applied to allow for development choice and deliverability. The May 2020 
Employment needs study identified that the city has a need for 90,600sqm of B1a/b, 
and 87,100 sqm of B1/B2/B8 floorspace, giving a total need of 177,700sqm2 of 
additional employment floorspace for the period 2016-36. This projected housing and 
employment need will form the main basis of infrastructure-related considerations for 
Portsmouth over the course of planning period. They will also be informed by other 
planning documents such as the Council's Housing and Economic Land Availability 
Assessment (HELAA)3. The latest 2019 HELAA document identifies Portsmouth as 
currently having a total capacity of 14,437 - 15,852 dwellings to 2036, this is 
equivalent to 721 - 793 dwellings per annum. As can be seen from these numbers 
the capacity of the city has the potential to have an unmet housing need. The City 
Council is working to accommodate any potential unmet need through a revised 
HELAA and with the neighbouring local authorities through unilateral agreements 
and through PfSH. 

1.0.4. Where appropriate, Portsmouth will work with other authorities to deliver strategic 
infrastructure requirements. Portsmouth is currently working with the other PfSH 
authorities to deliver a Strategic Development Opportunity Area Study (SDOA). PfSH 
is also commissioning an updated Strategic Flood Risk Assessment (SFRA) and 
Transport Assessment. Jointly commissioned infrastructure evidence documents 
such as the PUSH Integrated Water Management Study4, Hampshire Strategic 
Infrastructure Statement5 and the South Hampshire Green Infrastructure  Strategy 
(2017-2034)6 will inform future strategic planning needs.  

1.0.5. The Planning Act 2008 considers the following as types of infrastructure: roads and 
other transport facilities; flood defences; schools and other educational facilities; 
medical facilities; sporting and recreational facilities; and open spaces. 

1.0.6. The Community Infrastructure Levy (CIL) Regulations further clarify the need to 
account for the provision, enhancement, replacement, operation or maintenance of 
infrastructure. The Community Infrastructure Levy is a charge which can be levied by 
local authorities on new development in their area. It is an important tool for local 
authorities to use to help them deliver the infrastructure needed to support 

                                                           
2 This will need updating in light of the governments changes to the use classes order
3 PCC (2019) Housing Land Availability Assessment. Available from: 
https://www.portsmouth.gov.uk/services/development-and-planning/planning-policy/new-local-plan-evidence/  
4 https://www.push.gov.uk/wp-content/uploads/2018/07/IWMS-Appendix-1.pdf 
5 https://documents.hants.gov.uk/planning-strategic/HampshireStrategicInfrastructureStatement.pdf 
6 https://www.push.gov.uk/wp-content/uploads/2018/08/South-Hampshire-GI-Strategy-2017-2034-FINAL.pdf 

https://www.push.gov.uk/wp-content/uploads/2018/07/IWMS-Appendix-1.pdf
https://documents.hants.gov.uk/planning-strategic/HampshireStrategicInfrastructureStatement.pdf
https://documents.hants.gov.uk/planning-strategic/HampshireStrategicInfrastructureStatement.pdf
https://www.push.gov.uk/wp-content/uploads/2018/08/South-Hampshire-GI-Strategy-2017-2034-FINAL.pdf
https://www.push.gov.uk/wp-content/uploads/2018/08/South-Hampshire-GI-Strategy-2017-2034-FINAL.pdf
https://www.portsmouth.gov.uk/services/development-and-planning/planning-policy/new-local-plan-evidence/
https://www.push.gov.uk/wp-content/uploads/2018/07/IWMS-Appendix-1.pdf
https://documents.hants.gov.uk/planning-strategic/HampshireStrategicInfrastructureStatement.pdf
https://www.push.gov.uk/wp-content/uploads/2018/08/South-Hampshire-GI-Strategy-2017-2034-FINAL.pdf
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development in their area. CIL Regulations also state that consideration is to be 
given to anything that concerns responding to the demands that development 
creates on an area. The City Council adopted it CIL Charging Schedule in 2012 and 
is currently considering the options for its revision. 

1.0.7. The NPPF  lists the following as the types of infrastructure which are to be 
considered by local authorities alongside their strategic partners and providers: 

· Community (health, education, cultural)
· Energy (including heat)
· Minerals
· Flood risk and coastal change management 
· Digital
· Green (including climate change mitigation and adaption)
· Conservation (of natural, built and historic environment) 
· Security
· Social Care
· Telecommunications
· Transport
· Utilities
· Waste management
· Wastewater 
· Water supply, and 
· Strategic infrastructure including nationally significant infrastructure.

1.0.8. This report assesses infrastructure needs by type (i.e. transport, health, education, 
etc.) and includes information relating to responsibilities, delivery partners, and, 
where necessary, more detailed information. 

1.0.9. Table 3 (Section 5: Infrastructure Delivery Plan) provides a summary of the 
responses received from providers. Additional detail is provided in Appendix 1 on 
planned projects that are proposed for existing development and specifies the 
detailed infrastructure deficits on a locational basis as identified through engagement 
with infrastructure providers.   
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2. Portsmouth Profile
2.0.1. Portsmouth is a major city on the south coast. Its history has been largely shaped by 

its location and connection to the sea. The Royal Navy has called the city home 
since the 17th century and its strong maritime heritage is retained through its 
waterfront. Though the majority of the city is located on Portsea Island, the City also 
extends along parts of the mainland to Portsdown Hill, extending from the west at 
Port Solent to Farlington at the east. 

2.0.2. Portsmouth is the only island city in the UK and is predominantly flat and low lying. 
The city is largely characterised by rows of terraces laid out in a grid pattern, 
originally constructed to serve the dockyard workers and their families. 

2.0.3. The economy of the city is intrinsically linked to its seafaring culture, with the naval 
dockyard and ferry port contributing significantly to jobs in the city. In recent years, 
over 2 million passengers pass though the international ferry port providing economic 
growth for the city and creating further employment7. Tourism in Portsmouth 
accounts for over 9 million visitors per year, resulting in spending of £700 million and 
supporting 12,800 jobs. This figure accounts for 12.1% of all employment in the city8. 

2.0.4. Portsmouth International Port opened in 1976 and is the UK's most successful 
municipal port, with the commercial quay welcoming more than 230 ships per year, 
with imports and exports exceeding 870,000 tonnes as of 2018.  

2.0.5. Portsmouth is home to approximately 213,000 residents living on a land area of 40 
square kilometres. Portsmouth is highly built up, and with an average density of 
5,300 residents per square km, is surpassed only by some London boroughs in its 
overall population density in the UK. Portsmouth is constrained by its boundaries to 
the sea on three sides, and by Portsdown Hill and neighbouring authorities to the 
north. This context provides little opportunity for urban extension, with very few large 
sites available for development. 

2.0.6. Accommodating future development and infrastructure will be a challenge for the 
city, especially in regards to the provision of new homes needed within the city. 
Locating sufficient development sites within the city will be a difficult task as the city 
is already densely developed and faces increasing flood risk with potentially 
worsening climate change events.  Significant development in an already densely 
populated city may result in further pressure on existing infrastructure. 

                                                           
7 https://www.portsmouth-port.co.uk/news/portsmouth-tops-two-million-passengers-for-first-time-in-five-years 
8 https://www.portsmouth.co.uk/business/portsmouth-remains-magnet-overseas-visitors-tourism-booms-city-1000609 

https://www.portsmouth-port.co.uk/news/portsmouth-tops-two-million-passengers-for-first-time-in-five-years
https://www.portsmouth.co.uk/business/portsmouth-remains-magnet-overseas-visitors-tourism-booms-city-1000609
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3. Planning Policy Context and Evidence Base
National Planning Policy and Guidance
3.0.1. The NPPF refers to infrastructure provision as an integral means of delivering the 

development needs established in local plans. It requires Local Authorities to plan 
with anticipation for development and infrastructure required in the area. 

3.0.2. Local Authorities are mandated to plan for, and where feasible, assist with the 
delivery of infrastructure required to support development. Authorities are to identify 
the infrastructure required, the sources of funding, the providers, and the 
infrastructure's overall relation to the anticipated phasing of development. Major 
infrastructure required is to be identified within the Local Plan and in specific policies.

3.0.3. The IDP is also required to identify infrastructure needs throughout the whole period 
covered by the local plan including later in the plan period. Such identified projects 
and needs have less information available due to the lack of certainty stemming from 
their long-term nature. 

3.0.4. The NPPF states that new homes and especially larger scale developments are to 
be supported by the necessary infrastructure and facilities. Strategic policy-making 
should identify suitable locations for development and should consider sustainability, 
existing or planned investment in infrastructure, an area's economic potential and the 
scope for net environmental gains. 

3.0.5. Given that the delivery of large scale developments may need to extend beyond an 
individual plan period, and the associated infrastructure requirements may not be 
capable of being identified fully at the outset. Consequently, anticipated rates of 
delivery and infrastructure requirements should, be kept under review and reflected 
as policies are updated.

New Portsmouth Local Plan 2038

3.0.6. The new Portsmouth Local Plan will set out the vision and planning strategy for 
meeting the aspirations and future development needs of the city over a 15-year 
period.  The Local Plan provides a guide for future development in the city (e.g. how 
many new homes will be built and where they will be located) and protects particular 
areas from inappropriate development (including open space or historic conservation 
areas). The Plan's policies will apply to planning applications for new development 
and changes of use, ranging from small changes to a house to a major building 
schemes. The Local Plan has to be consistent with planning legislation and policy 
guidance set out by the Government. Within this planning framework, the content of 
the Local Plan is then shaped by engagement with communities, local organisations, 
businesses, infrastructure providers and operators and statutory consultees. The 
Council also co-operates extensively with neighbouring authorities through the 
Partnership for South Hampshire (PfSH) on cross-boundary planning issues, and 
with other Local Authorities in Hampshire in planning for sustainable mineral 
resource use and waste management in the county.

3.0.7. The Local Plan provides a long term framework for investment by both the Council 
and other public and private sector investors. It complements other actions the 
Council takes in its role as provider of public services and as a major landowner, 
investor and community leader in Portsmouth.

3.0.8. The existing planning policy framework for Portsmouth is provided by The 
Portsmouth Plan Core Strategy adopted in January 2012, saved policies from the 
Portsmouth City Local Plan (2006), Area Action Plans for Somerstown and North 



Infrastructure Delivery Plan 2019-2038
Page 9 of 61

Southsea (2012) and Southsea Town Centre (2007) and a number of Supplementary 
Planning Documents that provide further planning guidance on specific issues.

3.0.9. The preparation of the new Local Plan involves assessing the future needs and 
opportunities, exploring and identifying options, and then setting out a preferred 
approach. This process involves gathering evidence, meaningful engagement and 
consultation with the public and key stakeholders and on-going assessment of 
potential social, economic and environmental impact of plan proposals (through 
Sustainability Appraisal, Habitat Regulations Assessment and Equalities Impact 
Assessment). 

3.0.10. The Council published the first stage in the development of the new Local Plan, the 
Issues and Options document in August 2017, followed by an Evidence Base Update 
consultation in February 2019. A new draft Local Plan is currently being prepared for 
consultation in early 2021; this will include the proposed strategic site allocations for 
delivering the city's identified growth needs. 

Community Infrastructure Levy Regulation 123 List/ Infrastructure Funding Statement 
3.0.11. Portsmouth City Council adopted the Community Infrastructure Levy (CIL) Charging 

Schedule on 24 January 20129; it applies to all development permitted after April 
2012. In compliance with CIL regulations, a Regulation 123 List of projects intended 
to be funded at least in part by CIL was identified and is reproduced in the chart 
below Figure 2. The Regulation 123 List is valid from 1 April 2012. 

3.0.12. By the end of 2020, the Regulation 123 List will be replaced by an Infrastructure 
Funding Statement (IFS). The IFS will identify infrastructure needs in Portsmouth, 
the total cost of this infrastructure, anticipated funding from developer contributions, 
and the choices Portsmouth City Council have made about how these contributions 
will be used. This information will be drawn from the current IDP.

3.0.13. Regulation 123 of the Community Infrastructure Levy Regulations 2010 restricts the 
use of planning obligations for infrastructure that will be funded in whole or in part by 
the Community Infrastructure Levy, to ensure no duplication between the two types 
of developer contributions. A CIL charging authority is expected to publish a list of 
infrastructure that will benefit from CIL on its website.

3.0.14. The list below Figure 2 sets out those infrastructure projects that Portsmouth City 
Council intends will be, or may be, wholly or partly funded by CIL. In accordance with 
Regulation 123, developer contributions to the projects listed will not be sought 
through planning obligations.

Figure 2: Regulation 123 List 

Infrastructure projects to be funded at least 
in part by the CIL (as of 1 April 2012) Current Status

Flood Risk Management Infrastructure to 
protect Flood Cell 1 of the Portsea Island

Ongoing. Major works to be undertaken in 
2020

Flood Risk Management Infrastructure to 
protect Flood Cell 4 of the Portsea Island

Completed. Ongoing works may be required 
for maintenance.

                                                           
9 Further information on the Council's CIL is available from: 
https://www.portsmouth.gov.uk/services/development-and-planning/community-infrastructure-levy-cil/ 

https://www.portsmouth.gov.uk/services/development-and-planning/community-infrastructure-levy-cil/


Infrastructure Delivery Plan 2019-2038
Page 10 of 61

Infrastructure projects to be funded at least 
in part by the CIL (as of 1 April 2012) Current Status

The Strategy is complete and is in the process 
of implementation. Completion is anticipated 
by 2024. 

School Places (primary and secondary 
schools)

Strategies have been adopted to 2024

Improvements to Southsea Common and the 
Seafront

Works have been undertaken however 
further improvements will be specified in the 
Seafront Masterplan.

Improved City Centre road network Some improvements have been made with 
ongoing maintenance required. 

Horsea Island Country Park The Country Park is anticipated to open by 
2021.

Bridge Link Tipner to Horsea Island* Not yet under development. 

M275 Junction at Tipner Completed. Ongoing works may be required 
for maintenance. 

Park & Ride at Tipner Completed. Ongoing works may be required 
for maintenance.

The Hard Transport Interchange Completed. Ongoing works may be required 
for maintenance.

Station Square Transport Interchange Works are underway with some 
improvements made in 2019.

City Centre Public Realm Improvements Ongoing. The City Centre Masterplan will 
identify specific amendments. 

* This project has not been brought forward since the publication of the Reg. 123 List. The remainder 
have either been completed or are in progress. Refer to the City's Annual Monitoring Reports for more 
information10  

PfSH Spatial Position Statement 
3.0.15. In June 2016 the Partnership for Urban South Hampshire published its Spatial 

Position Statement11: a non-statutory document designed to inform long-term 
decisions relating to the scale and distribution of development to 2034, as well as 
enumerating the infrastructure investment needed to deliver such projects.   

3.0.16. The Position Statement aims to promote modal shift. The Local Plan process is 
anticipated to encourage more sustainable transport through Bus Rapid Transit 
(BRT) investment along key corridors and routes, investing in walking and cycling 
routes (including green corridor development), as well as working with National Rail 
and rail franchisees to improve rail operation in the PfSH area. PfSH will work with 
Solent Transport and local authorities to deliver highway improvements and to 
support new, targeted development to improve key capacity areas on the road 
network. 

3.0.17. The Position Statement contends that a range of wider infrastructure is delivered with 
new development. Such types include: 

                                                           
10 PCC Annual Monitoring Report available from: https://www.portsmouth.gov.uk/ext/development-and-
planning/planning-applications/annual-monitoring-reports 
11 PUSH (2016) Spatial Position Statement available from: https://www.push.gov.uk/wp-
content/uploads/2018/05/PUSH-Spatial-Position-Statement-2016.pdf 

https://www.portsmouth.gov.uk/ext/development-and-planning/planning-applications/annual-monitoring-reports
https://www.portsmouth.gov.uk/ext/development-and-planning/planning-applications/annual-monitoring-reports
https://www.push.gov.uk/wp-content/uploads/2018/05/PUSH-Spatial-Position-Statement-2016.pdf
https://www.push.gov.uk/wp-content/uploads/2018/05/PUSH-Spatial-Position-Statement-2016.pdf
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- Social Infrastructure: health, education and community facilities
- Green Infrastructure: public open space, sport and recreational facilities
- Utilities Infrastructure: water supply, waste water, energy provision
- Telecommunications Infrastructure: broadband provision

3.0.18. Further considerations that were made by the Position Statement include the 
management of additional water supply and wastewater as well as flood risk 
measures, in particular strategic coastal defences. 

3.0.19. Wastewater treatment is considered in not only terms of engineering capacity, but 
also in terms of licensing of discharges to controlled waters, where protected waters 
may be at risk, such as Natura 2000 sites, Special Protection Areas (SPAs), Special 
Areas of Conservation (SACs) and Ramsar sites. Supplementary treatment capacity 
may be required to necessitate new technologies. The 5-year funding mechanism 
through wastewater providers' business plans provides a means of adapting to 
projected growth, allowing for sufficient impact assessment.

3.0.20. Electrical capacity is not anticipated to require a major restructuring before 2034, 
however, system reinforcements will be needed. Regional and localised upgrades 
may be required to the gas transmission network to satisfy the needs generated by 
various proposals in the Statement. 

3.0.21. Superfast broadband is anticipated to be rolled out with Councils partnering with 
providers to develop a program which will incorporate the retrofitting of fibre cables 
largely in existing communication ducts and the development of interface panels with 
the copper network. Further communication providers will respond to specific 
developments as per request in competition between companies. Future housing 
delivery is not thought to be constrained by communications development. 

3.0.22. It is understood that numerous delivery challenges remain in terms of providing the 
scale of development pursued by the 2016 Position Statement. The implementation 
of the Position Statement, further to shaping delivery rates and the need for possible 
land assembly, requires the delivery of new infrastructure for which funding allocation 
must be provided. The Position Statement describes potential funding sources as:
- Developer contributions (Section 106 and CIL)
- Strategic infrastructure investments through the Solent LEP and the Local 

Growth Fund 
- Mainstream funding through arranging investment through public bodies
- Other bidding opportunities 

3.0.23. The 2016 Position Statement also referred to the required improvement of green 
infrastructure, including the water environment, as part of a multifunctional network of 
green spaces and further environmental features as crucial to the overall 
development of the area. Some of the benefits of green infrastructure include flood 
risk mitigation, improvements to health and wellbeing, adaption to climate change 
impacts, enhancement of biodiversity and the provision of recreational opportunities.

3.0.24. The PfSH Green Infrastructure Strategy 201712 was prepared alongside, and 
informed by, the Position Statement. Some of the proposed strategic scale green 
infrastructure includes:

                                                           
12 PUSH (2017) Green Infrastructure Strategy 2017. Available from: https://www.push.gov.uk/wp-content/uploads/2018/07/Item-8-
Appendix-2-Green-Infrastructure-Strategy-2017-34.pdf 

https://www.push.gov.uk/wp-content/uploads/2018/07/Item-8-Appendix-2-Green-Infrastructure-Strategy-2017-34.pdf
https://www.push.gov.uk/wp-content/uploads/2018/07/Item-8-Appendix-2-Green-Infrastructure-Strategy-2017-34.pdf
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- Network of Strategic Rights of Way
- Long distance footpaths 
- National cycle routes
- Country Parks
- Major Suitable Alternative Natural Green Spaces (SANGs)
- Community Forests
- River and strategic wildlife corridors 
- Internationally significant habitat areas
- National Nature Reserves (NNR)
- Protected landscapes (National Parks and AONBs)

3.0.25. The Green Infrastructure Strategy will seek funding from a number of sources 
including the Local Enterprise Partnership's Local Growth Deal, developer 
contributions (Community Infrastructure Levy and section 106), as well as lottery 
funding. The Provision Statement establishes the types of projects that Local Plans 
are to make provision for and local authorities to secure funding for, including: 
- Major green infrastructure projects
- New strategic recreational facilities, enhancement of existing
- Projects that will reduce recreational pressure from sensitive European sites
- Creation and enhancement of a network of green recreational routes
- Improved links between urban and rural areas, County and National Parks 
- Ecological enhancement and mitigation (i.e. SRMS and SANGs)
- Water body and river corridor restoration and enhancement 
- Coastal/seafront improvement 
- More environmentally sensitive urban design and urban greening projects

PfSH Evidence Base Review 

3.0.26. The evidence underpinning the 2016 Position Statement is in the process of being 
reviewed by PfSH, to include an assessment of potential new Strategic Development 
Opportunity Areas (SDOAs) in the sub-region up to 2050.

3.0.27. The PfSH has agreed to work together to seek to produce a Statement of Common 
Ground (SoCG) and to explore the production of an Infrastructure Investment Plan. 
At its meeting on 31 July 2019, PfSH approved the commissioning of evidence work 
streams to inform the production of a PfSH Joint Strategy. This draft framework will 
lead to the initial Statement of Common Ground that will set out the programme of 
work that will be undertaken and will be updated as the evidence work streams are 
fully scoped and detailed timetables are produced.13

3.0.28. The Draft Strategic Development Opportunity Area (SDOA) work is currently being 
undertaken by consultants on the behalf of PfSH. This work is considering a number 
of potential SDOA's locations across the sub region to meet the identified unmet 

                                                           
13 Report to the Partnership for South Hampshire Joint Committee (Oct 2019) Draft Framework For Pfsh Statement Of Common
Ground: https://www.push.gov.uk/wp-content/uploads/2019/10/ITEM-9-Statement-of-Common-Ground.pdf 

https://www.push.gov.uk/wp-content/uploads/2019/10/ITEM-9-Statement-of-Common-Ground.pdf
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housing need from the authorities. Within Portsmouth the City Centre is being 
considered as it is one of the most sustainably located SDOA's in the sub region. 

Joint Strategic Needs Assessment
3.0.29. The Joint Strategic Needs Assessment (JSNA) is an assessment of the health and 

wellbeing needs of the local community.
3.0.30. The JSNA informs the Health and Wellbeing Board's Joint Health and Wellbeing 

Strategy. It also informs the strategic plans developed by a range of local 
stakeholders. Furthermore, it supports the effective commissioning of services by the 
council and its partners.

3.0.31. The JSNA seeks to identify priorities based on the strong evidence we have about 
the city and the huge range of stakeholder information and feedback that members 
of the Board have access to. We remain committed to the reduction of health 
inequalities, by improving outcomes for those in the worst position fastest

Children's Trust 
3.0.32. Portsmouth Children's Trust partnership brings together all the key organisations in 

the city whose work has an impact on children and young people, together with 
representatives of families. Each year, the Children's Trust Board refreshes the 
Portsmouth Children's Trust Plan, which outlines key priorities for improving 
outcomes for children and young people in the city. 

3.0.33. In addition to these Children's Trust Plan priorities, the Portsmouth Children's 
Safeguarding Board to ensures that children in the city are effectively safeguarded 
and protected in the city. 

Housing and Economic Land Availability Assessment (HELAA)

3.0.34. The latest 2019 HELAA document identifies Portsmouth as currently having a total 
capacity of 14,437 - 15,852 dwellings to 2036, this is equivalent to 721 - 793 
dwellings per annum14

3.0.35. The assessment has been developed in light of a clear message from Government 
that delivering a boost in housing delivery is a key objective, and so the estimates 
here are considered on balance to be at the upper limits of what could be achieved.  
Given the limited land availability in the city it is anticipated that there will be limited 
change in this capacity going forward to the latter stages of plan preparation, 
consultation and examination. The HELAA will be updated in light of government 
changes to the Standard Methodology, and will be revised as the Local Plan 
progresses.  

Capital Programme (2019/20 to 2024/25)
3.0.36. As part of the council's Capital Strategy, the Capital Programme 2019/20 to 2024/25 

was adopted by City Council on 11 February 2020, and sets out a significant amount 
of infrastructure-related investments to be made15. The recommended new capital 
schemes are listed in Figure 3. 

3.0.37. The 'new scheme proposals' will amount to an additional capital investment of 
£68.6m and includes £36.4m into green infrastructure designed to enhance the 

                                                           
14 PCC (2019) Housing and Economic Land Availability Assessment. Available from: 
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-housing-and-eonomic-
land-availability-assessmen-helaa.pdf 
15 Capital Programme 2019/20 to 2024/25. Full Council Decision Details (04.02.20): 
https://democracy.portsmouth.gov.uk/ieDecisionDetails.aspx?Id=911 

https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-housing-and-eonomic-land-availability-assessmen-helaa.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-housing-and-eonomic-land-availability-assessmen-helaa.pdf
https://democracy.portsmouth.gov.uk/ieDecisionDetails.aspx?Id=911
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environment and climate change agenda, including £22.2m for the construction of an 
anaerobic food waste digestion plant; £10.2m for air quality improvements through 
reductions in carbon dioxide and nitrogen dioxide outputs. 

3.0.38. Plans also include for the port to invest £2.9m for the installation of wind turbines, 
conversion from diesel to electric vehicles and a feasibility study and design of a 
facility to enable ships to witch off their generators whilst in port. 

3.0.39. Further investment totalling £1.1m will be invested towards electric vehicle charging 
infrastructure, expansion and extension of the food waste recycling pilot as well as 
the planting of new trees including street trees and other types of green 
infrastructure.

3.0.40. The programme also invests £4.8m into school buildings. Of which £2.8m is to 
address an urgent need for forty additional places by September 2021 for pupils with 
complex educational needs. In addition, a contribution of £2m has been made to a 
phase 2 scheme to address, potential, future demand in excess of one hundred 
places across mainstream and special schools over the next three to five years. A 
further £3.4m is also being invested into council buildings to ensure that they remain 
fit for purpose including improvements to cultural and leisure facilities totalling £1.3m.

3.0.41. Significant investment into the cultural, leisure and entertainment sectors amounting 
to £6.7m is planned. This includes an investment in the Kings Theatre and Guildhall 
totalling £6.4m.The programme also includes provision for a feasibility study/outline 
planning to replace Eastney swimming and phase 1 funding for public realm 
improvements as the Southsea sea defences scheme proceeds.

3.0.42. The council is to adopt cloud-based infrastructure by investing £6.6m in order to 
achieve both the transformation of the IT function and to ensure that infrastructure is 
fit for purpose. Implementing cloud-based infrastructure also provides climate 
change benefits and a significant contribution to the Council's aspiration to become 
carbon neutral by 2030.

3.0.43. The Azure cloud platform proposed is already carbon neutral. The energy costs 
attributed to the data centre currently amount to £66,000 per annum and represents 
135 metric tonnes of carbon dioxide emissions per annum. A further investment of 
£3.2m to reduce homelessness within the City through the acquisition of new council 
housing (£1.7m) and transitional accommodation for the homeless (£1.5m) is 
planned. £1m has also been provided to meet the cost of adaptations to carers' 
homes.

3.0.44. Significant investment continues to be made into the core local transport 
infrastructure amounting to £1.6m to ensure transport networks are reliable and 
efficient; improve road and transport safety; manage the adverse impact of transport 
on the environment, and promote healthier travel.

3.0.45. Finally, spending of £4.8m on major regeneration activities are proposed, including 
port dredging for the viability of port operations and the provision of a city centre co-
working space which will be rented to SME's and start-up businesses to bring 
employment back into the city centre and support the regeneration of the 
Commercial Road area.
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Figure 3. Recommended New Capital Schemes

Recommended New Capital Schemes Corporate Resources 
Required £

Total Scheme Value 
£

Community Safety
Redeployable CCTV Cameras 50,000 50,000
Culture & City Development
CCTV - Portsmouth Museum & Cumberland 
House 50,000 50,000

City Museum 195,000 195,000
Farlington Pavilion 170,000 240,000
Portsmouth Watersports Centre 90,000 90,000
Southsea Castle 100,000 100,000
Kings Theatre Regeneration 350,000 4,650,000
Bransbury Park Pavilion 150,000 150,000
Kings Theatre Landlord's Backlog Maintenance 
Obligations 300,000 300,000

Southsea Common & Town Centres Litter 
Management 50,000 50,000

New Eastney Swimming Pool - Feasibility / 
Outline Plan 100,000 100,000

Education
School Places SEND - Phase 1 & Phase 2 2,000,000 4,768,000
Environment & Climate Change
Greening the City 100,000 100,000
Anaerobic Digestion Plant 200,000 22,200,000
Food Waste Collection (Recycling) - expand by a 
further round 221,000 221,000

Southsea Sea Defences - Public Realm 
Enhancements Phase 1 200,000 200,000

Health, Wellbeing & Social Care
Medina House Heating & Cooling System 110,000 110,000
Housing
Landlord's Maintenance - Repairs across the 
whole
City Council Estate

2,140,000 2,140,000

Transitional Accommodation for Homeless -
Adaptations to General Fund Property 700,000 700,000

Leader
Electrification of Light Goods Vehicles 80,000 100,000
Living Walls Phase 1 20,000 20,000
Wind turbines at the Port 800,000 2,700,000
The Camber Quay - Structural Investigations 50,000 50,000
Shore to Ship Electric "Plug In" Facility 
(Feasibility /Design) 75,000 75,000

Resources
LAN Access Switches 528,000 528,000
CISCO Data Centre Switches 60,000 60,000
Replacement Servers & Storage 945,000 945,000
Upgrade to Planet Press 650,000 650,000
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Recommended New Capital Schemes Corporate Resources 
Required £

Total Scheme Value 
£

Checkpoint Internal Firewall 142,000 142,000
Enterprise Voice (CISCO IPT) 630,000 630,000
Traffic & Transportation
Local Transport Plan 3 835,000 835,000
Air Quality Improvement 220,000 10,220,000
Electric Vehicle Charging Infrastructure 76,000 306,000
Local Cycling and Walking Investment Plan 100,000 100,000
Continuous Improvements to Neighbourhood 
Living
and Street Environment

100,000 240,000

Cycle Parking Across the City 25,000 25,000
One-way Streets and Low Traffic 
Neighbourhoods 120,000 120,000

Full Business Case For Extension to Tipner Park 
&
Ride Multi Storey Car Park

500,000 500,000

Non-PFI Asset Management Register/Plan 100,000 100,000
Total Recommended Sum To Be Approved 13,332,000 54,760,000

3.0.46. The most significant infrastructure project planned by the City Council over the next 
5-10 years is the development of the seafront which will be guided by the new 
Seafront Master Plan, once adopted Development of the seafront will involve the 
expansion of the sea defences and improvements of key sites identified in the 
Seafront Master Plan. The Council was awarded nearly £100m by the Environment 
Agency in order to complete improvements to the sea defences along Southsea 
Seafront, which will protect 8,000 properties from flood risk. 

3.0.47. Previously, Portsmouth City Council was allocated £6.5m of grant funding from 
central government to progress the design phase of the project. This came following 
approval of the scheme’s Outline Business Case by the Environment Agency, Defra 
and HM Treasury.

3.0.48. Maintenance costs (for next 100 years) will likely be £4.5m, with future costs roughly 
£26m. The whole life cost of the project is estimated to be £160.5m

3.0.49. Additionally, the Council will aim to regenerate the City Centre through improving 
public transport links within the city and the wider Solent region.

3.0.50. Further regeneration schemes to be prioritised include the development at Tipner 
West and Horsea under the City Deal Programme as well as the expansion of a 
Business Park at Dunsbury Hill Farm.   

3.0.51. Significant future capital obligations and aspirations are numerous and include the 
following below. These schemes require additional funding to be identified. The scale 
of the funding needed for these schemes places additional demand beyond the 
annual capital grant funding, capital receipts and CIL contributions that the Council 
generates (roughly £7m per annum), combined with any Government funding which 
may be directed towards school places. 

Figure 4. Capital Schemes Requiring Additional Funding
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Capital Scheme Unfunded Requirement (£m)
Additional School Places - Primary & 
Secondary

0 - 5.0

Digital Strategy (incl. modernisation of 
Information Technology systems)

1.5 - 2.0

Landlord's Repairs and Maintenance 2.0 - 3.5
Local Transport Plan - Road safety and 
traffic improvement schemes

1.5 - 2.0

Local Football Facilities 2.0 - 4.0
Sea Defences 0 - 25.0
Berth 4 Replacement & Jetty Repairs at 
The Camber Quay 

4.8 - 5.5

Cathodic Protection at the Hard 1.3 - 2.0
Design and Build of 2,000 Space Multi 
Storey Car Park at the Existing Park & Ride 
Site 

31.0 - 33.0

Total Funding Requirement 44.1 - 62

3.0.52. Thus, with potentially available capital funding of £7m measured against core 
obligations and aspirations from between £44.5m to £82.4m of Capital Investment, 
there remains a major shortfall (''Capital Gap'') which will need to be addressed for 
the future provision of capital schemes and infrastructure investments.

3.1 Sources of Infrastructure Funding 

3.1.1. Past provision of infrastructure was largely delivered by a number of means including 
a local authority budgetary commitment (Council tax, government support grants and 
capital receipts) and from charging specific fees. However, over the past decade, 
national budgets have reduced commitments to local authorities and have put 
pressure on councils to avoid increasing council tax. Government funding sources 
are being directed through alternate routes. Local authorities are not expected to 
fund the infrastructure required to facilitate new development, as this is typically 
provided by developers either on site or through financial commitments. The 
circumstances of developer funding has evolved with the use of the Community 
Infrastructure Levy as detailed later in this report. It is important to note that local 
authorities, may not however, require developers to fund already existing 
deficiencies in infrastructure provision through CIL.    

3.1.2. The following are the means identified through national policy and guidance as 
financial tools to be employed for the provision of infrastructure: 
- Community Infrastructure Levy (CIL)
- Section 106 Agreements
- Section 278 Agreements
- Local Growth Deals, arranged through Local Enterprise Partnerships (LEPs)
- Grant funding
- National Government Funding
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3.2. Infrastructure Providers

Education 
3.2.1. Education infrastructure needs are assessed by Portsmouth City Council as the 

Local Education Authority (LEA).
3.2.2. As the LEA, Portsmouth produces a Schools Places Plan which predicts school 

enrolment need based on demographic projections and anticipated housing growth 
as established in development plans in addition to windfall residential development. 

Emergency Services 
3.2.3. The three principal providers of emergency service provision for the City are the 

Hampshire Constabulary, Hampshire Fire and Rescue and the South Central 
Ambulance Service NHS Foundation Trust.

Flood Defences 
3.2.4. Flood risk infrastructure-related management and mitigation is undertaken by the 

Eastern Solent Coastal Partnership (ESCP). The ESCP are a group of local 
authorities who work collaboratively with the Environment Agency to deliver 
infrastructure projects such as the North Portsea and Southsea Coastal Scheme.  

Health 
3.2.5. NHS Portsmouth Clinical Commissioning Group (CCG) is the statutory NHS body 

with responsibility for the planning and commissioning of health care services. This 
involves assessing local needs, deciding priorities and strategies, and funding 
services on behalf of the population from providers such as hospitals, community 
health organisations and the voluntary sector. 

3.2.6. The CCG works closely with GP Practices and other health partners in the city to 
review existing estate and plan for health requirements in proposed housing growth. 
This enables the CCG to plan effectively for increases in the local population and the 
associated need for healthcare services, potentially co-locating a range of health 
services where this makes the best use of estate and enables the continuing delivery 
of high quality services. This includes planning for estate in fit-for purpose buildings 
that can support new models of care and ways of working and which enable the 
provision of joined up care, increasingly provided out of hospital.

Social and Community Infrastructure 
3.2.7. Social and community infrastructure is largely provided through by the Council's 

Culture, Leisure & Regulatory Services. The management of community facilities, 
including libraries, allotments, cultural amenities and heritage assets fall under their 
oversight. Extra care housing is provided by Housing, Neighbourhoods and Building 
Services. 

Transport 
3.2.8. Portsmouth has developed its third Local Transport Plan, which covers the period up 

to 2031. Regionally, PfSH works closely alongside Transport for South Hampshire 
(TfSH) to provide transport solutions. TfSH is the sub-regional partnership for 
transport projects, programmes, strategies, policies and strategic operational 
matters. The City Council is currently drafting an updated Local Transport Plan 4 
(LTP4) covering the period to 2038. 

Utilities 
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3.2.9. There is a statutory duty for utility companies to provide their individual services for 
new development. Major utility providers such as National Grid, BT, Virgin Media, 
Portsmouth Water and Southern Water were consulted during the preparation of the 
IDP. Most of these respondents agreed that adequate capacity exists to 
accommodate the City's planned development. 

Local Investors 

The Ministry of Defence
3.2.10. The Naval Base has operated at Portsmouth since 1194. It is one of three operating 

bases in the United Kingdom for the Royal Navy.  It houses nearly two-thirds of the 
Royal Navy's surface ships, including the HMS Queen Elizabeth aircraft carrier, as 
well as frigates, destroyers, mine countermeasures and fishery squadrons.

3.2.11. In 1985 a joint partnership between the Ministry of defence and Portsmouth City 
Council resulted in the Portsmouth Naval Base Property Trust which manages a 
portion of the historic south-west corner of the Naval Base, as agreed to under a 99-
year lease, as a heritage area known as the Portsmouth Historic Dockyard. It 
provides public access to significant maritime attractions including the Mary Rose, 
HMS Victory and HMS Warrior. 

3.2.12. The base is a major regional employer and operates as a base for Royal Navy 
personnel serving in the base and on locally based ships.  It also hosts numerous 
commercial activities including BAE Systems Maritime, a ship repair facility. 

Portsmouth International Port
3.2.13. As of 2019, the Port generated £390m to the national economy. The local economy 

benefited from £189m, with each £1m generated locally contributing an additional 
£0.4m through induced and indirect impacts. Overall the Port created nearly 6,000 
jobs, with 2,400 created locally. 

3.2.14. In 2019 Portsmouth City Council invested £33.7m to expand the Port. £18.7m of this 
was set aside for development within the Port including levelling and extending Berth 
2, upgrading the passenger terminal and replacing the passenger boarding tower. It 
is anticipated that the investments will increase the number of cruise passengers at 
the Port from 50,000 to 150,000. The further £15m will be directed towards improving 
facilities at Portico who operate commercial quays at the Port. 

University of Portsmouth 
3.2.15. The University of Portsmouth is a public university based in Portsmouth. It employs 

nearly 1,500 academic staff members, as well as providing educational services to 
25,500 students (roughly one-fifth of whom are postgraduates). 

3.2.16. Its future infrastructure-related needs stemming from growth in student numbers and 
proposed enhancements to the universities offer, the facilities required to 
accommodate this growth is set out by , the University in its 2013 masterplan, some 
of which is already being developed including the new sports provision at Ravelin 
Park. 

Gunwharf Quays 
3.2.17. A major regional retail outlet, Gunwharf Quays re-opened in 2001 on a site formerly 

employed by the Royal Navy. Gunwharf is home to over 90 stores, and over 30 
restaurants, bars, and coffee shops. 

Portsmouth Football Club
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3.2.18. The club was founded over 120 years ago with home matches played at Fratton 
Park in Milton.  It boasts a loyal and enthusiastic support base and generates 
significant economic activity for the city, attracting visitors from the Solent and 
beyond. 

3.2.19. The long-term use of Fratton Park and any potential expansion-related plans will 
need to be accounted for in relation to ongoing and future infrastructure needs. The 
football club is currently looking at options for development of some of the area 
adjacent to the ground in conjunction with the owners of the Pompey

Cross-Boundary Providers
4.1.1. Cross-Boundary infrastructure needs and deficiencies were also identified. In 

addition to basic utilities such as water and energy, other facilities including 
education and healthcare are used by residents from Portsmouth and the greater 
Solent region. 

4.1.2. Such facilities include schools such as Castle View Academy, The Victory Primary 
and Solent Infant School, which are used in a cross-boundary manner by students in 
adjoining boroughs. No specific accommodation issues have been identified 
regarding these facilities. 

4.1.3. A major cross-boundary provider and regional health care treatment centre, Queen 
Alexandra in Cosham, is publically owned and is administered by the Portsmouth 
Hospitals NHS Trust and operates a Ministry of Defence Hospital Unit. Several 
smaller treatment outstations have been opened to relieve the demand and the 
hospital.  

4.1.4. The City Council is working closely with Neighbouring Authorities through the Duty to 
cooperate both as part of PfSH and bilaterally in order to identify any cross boundary 
infrastructure required to accommodate the growth to be accommodated in the city 
and wider sub region. 
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4. Methodology 
Identifying the Issues
4.1.5. Given the broad definition of infrastructure and the wide array of services it 

encompasses as described by the NPPF, the IDP must take account of needs 
identified across diverse range of categories and locations, including cross-boundary 
services and utilities. 

4.1.6. This section of the report sets out the methodology used in the creation of the IDP, 
and gives detail on the stages that the Council went through in the preparation of the 
report. 

4.1. Scoping 
4.1.7. In order to identify the potential infrastructure requirements of the city, the Planning 

Policy team carried out a piece of scoping work to identify the infrastructure providers 
both internal providers in other parts of the City Council and external providers 
delivering infrastructure in the city and wider sub region.  

4.1.8. The starting point for this scoping exercise was the list of providers specified in the 
NPPF. This was cross referenced against the Council's contacts database and 
supplemented with discussions with key internal and external contacts. 

4.1.9. The Council identified the scope of development in the city from the evidence base 
supporting the development of the new Local Plan, the identified level of 
development was then used as the basis for initial discussions with stakeholders to 
identify infrastructure needs. 

4.2 Consultation
4.2.1. In order to gain a better understanding of the immediate and long-term infrastructure 

needs in Portsmouth, an explanatory letter (see Appendix 1), describing the 
anticipated level of housing need of 14,437 dwellings by 2036 (721 per annum), was 
circulated to all infrastructure-related service providers within the Council and to 
various relevant stakeholders outside of the Local Authority (see Appendix 33. As 
noted, this figure has since been revised to reflect the government's Standard 
Methodology and changing plan period to 2020-2038, to 855 homes per annum, or 
15,390 in total (17,272 with buffers). This will need to be addressed in future 
engagement with stakeholders. 

4.2.2. The initial communication was sent out on 15 February 2019 with subsequent follow-
ups over the next few months. 16 internal Portsmouth City Council stakeholders 
were contacted and 21 external contacts were reached.16Respondents were asked to 
provide information relating to variables such as: current levels of capacity, existing 
levels of use, likely future capacity (of existing infrastructure), improvements that 
have been planned and what would be required to satisfy the anticipated levels of 
development in the City over the course of the Plan period. Furthermore, indicative 
costs for improvements and how they would be funded (if known) as well as the level 
of need associated with given improvements and a timescale for their 
implementation. 

                                                           
16 Details of contacts. Internal: External: BT Communications, National Grid, Scotia Gas Networks, The Environment Agency, 
Hampshire County Council, Marine Management, Havant Borough Council, British Gas, Southern Water, Southern Electric, 
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4.2.3. Although respondents were asked to supply information on existing and anticipated 
capacity of the infrastructure that they provide. In some instances, such information 
was not forthcoming or unavailable. 

4.2.4. The request for information was followed by meetings with representatives of the 
infrastructure and service providers, in order to obtain clarification of the responses 
given and to provide greater detail into particular topics where appropriate. Ongoing 
communication with providers will be necessary to ensure the adequate delivery of 
infrastructure projects over time.

4.2.5. Additionally, relevant reports were reviewed for further background information and 
analysis. These included annual reports, budgetary announcements, service plans 
and strategies. The Hampshire Strategic Infrastructure Statement, updated in April 
2019 is also a useful source of information in this regard17. 

4.2.6. This IDP has been developed in consultation with the relevant providers responsible 
for each form of infrastructure. The IDP has been developed following a two stage 
consultation. 

4.2.7. Stage 1 began in early 2019 whereupon an assessment of the current state of 
infrastructure provision was made along with a request to service providers on 
planned projects with existing capacity and needs in provision taken into account. 
This Stage also requested infrastructure providers to consider requirements based 
on the delivery of 17,080 dwellings. No site specific allocations were assessed 
against this delivery target at this Stage in the consultation. At the point at which the 
consultation was carried out the plan period ran until 2036. It has been since 
extended to cover the period to 2038 in order to ensure 15 years' worth of forward 
planning in line with the National Planning Guidance.

4.2.8. Stage 2 of the consultation process began in the autumn of 2019, at which time a 
more site specific assessment of the infrastructure necessary to deliver the Council’s 
desired development strategy was subsequently detailed. 

4.2.9. A list of infrastructure providers consulted during both stages is contained in Table 3. 

Table 1: Infrastructure Providers Consulted (Mar. 2019 - Dec. 2019)

CATEGORY INFRASTRUCTURE TYPE ORGANISATIONS CONSULTED

Community (health, education, 
cultural)

Early years and Childcare Portsmouth City Council Early Years
Portsmouth City Council Education 
Portsmouth City Council Education 
Needs

University of Portsmouth Estates & 
Campus Services 

Portsmouth City Council Public Health
NHS Estates
NHS Property Services
CCG
NHS Solent
NHS Southern Health
NHS Portsmouth Hospitals Trust
Air Ambulance

Community facilities
Leisure
Cultural
Heritage Facilities
Libraries
Allotments

Primary Schools

Secondary Schools 

Primary Care (GPs and health centres)
Secondary care (hospitals)

                                                           
17 http://documents.hants.gov.uk/planning-strategic/HampshireStrategicInfrastructureStatement.pdf
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CATEGORY INFRASTRUCTURE TYPE ORGANISATIONS CONSULTED

Cemeteries
Extra care housing

Energy Energy 
Gas

National Grid
Scotia Gas Networks
Southern Electric
British Gas

Flood risk and coastal change 
management 

Flood barriers
Landscape enhancements 

Eastern Solent Coastal Partnership
Environment Agency
Natural England
Marine Management Organisation

Digital Telecommunications British Telecommunications
Virgin Media
BT Openreach

Green (including climate change 
mitigation and adaption)

Open space and playing pitches
SUDS and other drainage systems
Suitable Alternative Natural Green 
Spaces (SANGs) 

Portsmouth City Council Parks and 
Open Spaces
Solent Recreation Mitigation 
Partnership (SRMP) ('Bird Aware 
Solent')

Conservation (of natural, built and 
historic environment) 

Conservation Areas Portsmouth City Council - 
Conservation

Security Armed Forces Ministry of Defence - Royal Navy

Social Care Community facilities
Leisure
Cultural
Heritage Facilities
Libraries
Allotments
Cemeteries
Extra care housing

Portsmouth City Council 

Transport Buses
Cycling & Walking
Ferries
Rail
Roads
Strategic Road Network
Local Road Network
Rail Services
Bus/Coach Services
Community Transport
Parking
Port Services

Portsmouth City Council Transport 
Wight Link
Highways England
Network Rail 
Network Rail Infrastructure Ltd

Utilities Energy 
Telecommunications
Gas 

National Grid
Scotia Gas Networks
Southern Electric
British Gas

Waste management Waste/recycling Portsmouth City Council Waste 
Management

Wastewater Wastewater treatment/sewerage Portsmouth City Council Waste 
Management

Water Supply Water supply Southern Water
Portsmouth Water
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CATEGORY INFRASTRUCTURE TYPE ORGANISATIONS CONSULTED

Strategic infrastructure Strategic development Portsmouth City Council - Strategic 
Development

4.3 Assessment 

Assessment of Infrastructure Need
4.3.1. The IDP assesses infrastructure deficits, and allocates each project/need a level of 

priority based on whether the provision is critical, important or desirable. The 
definitions of infrastructure need which apply to the IDP for the purposes of this 
report, are described in Table 2 below. 

Table 2: Assessment of Infrastructure Need

PRIORITY DESCRIPTION
Critical Infrastructure necessary for development to 

continue: flood risk mitigation, utility capacity 
improvement, essential transport maintenance.

Important Infrastructure which will be needed for additional 
development but can be achieved long-term: 
healthcare and education facilities. 

Desirable Adds value to neighbourhoods such as 
community facilities and social programs. Some 
of the identified desirable infrastructure may be 
delivered through the neighbourhood 
component of CIL. 

4.3.2. The Infrastructure projects identified in Appendix 1 have been categorised as either 
Critical, Important, or Desirable. This reflects the priority of the infrastructure projects 
to the Council and their importance for the delivery of the development proposals in 
the Local Plan.



Infrastructure Delivery Plan 2019-2038
Page 25 of 61

5. Stakeholder Feedback
Table 3 below summarises many of the responses received during both stage 1 and 2 of the 
engagement process with local stakeholders. Omissions of summaries have been made 
where comments received were closely related to other feedback received, or where little 
information was communicated. Following the consultation on the Draft IDP additional 
feedback will be sought from stakeholders who may be able to provide additional insight. 

The information referred to in Appendix 1 provides greater detail on planned infrastructure 
schemes and needs identified in Table 3, and is reflective of the feedback received by the 
end of stage 2 of the stakeholder engagement. This information will require updating as the 
Local Plan period progresses. 

Table 3 - Infrastructure Delivery Plan (2019 - 2038) Summary 

Organisation Comments

Portsmouth City Council - 
Education Needs

Primary School Sufficiency Programme: Expansion of Primary Schools to meet 
the demand for school places. Provision of 1600 primary school places to meet 
the increasing demand.

Priority School Building Programme (PSBP 1). The replacement of King Richard 
School with a new school building on the existing site due to the poor condition of 
the original school building

Priority School Building Programme (PSBP 2). Replacement schools on the 
existing sites due to the poor condition of the original school buildings

Replacement of Harbour School (Fratton). The new provision will provide fit for 
purpose accommodation for pupils with challenging needs. 

Special Education Needs Provision (SEND). Meeting the needs for SEND pupils 
whilst providing appropriate accommodation for increasing pupil numbers. 

New Free Special school. Provision of a 40 place school for places to be 
commissioned by both Portsmouth City Council and Hampshire County Council.

Secondary School Sufficiency Programme. Provision of 925 secondary school 
places to meet the increasing demand.

Portsmouth City Council - 
Transport

Provided a list of projects detailed in Appendix 1. 

Portsmouth - City Council - Flooding Two major flood defences schemes will be required to protect homes and 
businesses during the plan period: 

Southsea Coastal Scheme will form 4.5km of flood defences from Old Portsmouth 
to Eastney to protect over 8,000 homes and 700 non-residential properties. To 
extend 4.5km and address flooding risk for over 100 years. Construction 
anticipated to begin 2020, conclude 2022.

North Portsea Island Scheme will achieve similar levels of flood risk mitigation. 
8.4km total. Reduces risk to over 4,200 homes and 500 businesses. Three out of 
five phases are complete with late 2024 as end date.

Southsea Coastal Scheme underway as of Autumn 2020.
Solent Recreation Mitigation 
Partnership

At least two projects identified: Ecological enhancements to be made in Langstone 
Harbour. Eastern Road Coastal Defence to form part of structure but some 
funding remains outstanding. 

Eastern Solent Coastal Partnership Agreed with information provided by Highways / Coastal / Drainage - Design & 
Management.  
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Organisation Comments

Natural England Provided comments for Local Plan Evidence consultation with regard to the 
proposals at Southsea and Tipner.
Stated a need for offsetting and mitigation land for Brent geese and waders. 
Highlighted Solent Wader and Brent Goose Strategy Guidance on Mitigation and 
Offsetting Requirements. Further advice anticipated.

NHS Portsmouth CCG An additional 8 or 9 GPs (or equivalent appropriate staff) across the city will be 
needed to meet anticipated population growth. This will not require an additional 
GP surgery as the National and Local strategy is towards consolidation of services 
but will put pressure on existing infrastructure which will require support for 
potential extensions to existing premises via developer contributions such as CIL 
and S106.

The NHS have highlighted that the developments at Tipner and Port Solent would 
create a need for addition surgery space but further work needs to be completed 
to understand if this would be increasing space at the local Hub or providing a 
more local spoke solution.

As the main community hospital provision within the city, the St Marys site will 
become increasingly utilised and so infrastructure plans should consider access to 
and from the site, and look favourably on redevelopment of the site including 
increased parking and sustainable travel provision

Wight Link No major plans for expansion following the recent £42 million investments at 
existing facilities.

A significant increase in the number of vehicles is unlikely due to larger hybrid 
ferries. The amount of sailings may be reduced as capacity may be reached more 
efficiently. 

Automation is projected to play an increasingly significant role in the company's 
work and may reduce certain costs, resources required. 

The future vessels will be much more energy efficient and the air quality issues 
are being considered. There are plans for the first fully electric car ferry in roughly 
5 years' time. It would likely be the first of its kind in the UK. One vessel will need 
to be replaced as its lifespan will end around 2024.

Network Rail Infrastructure Ltd. Population growth in the Portsmouth City area could have a specific impact on 
Main Line railway services. Main Line services are defined as the “long-distance” 
rail services to London Waterloo that operate from Portsmouth Harbour and 
Portsmouth & Southsea.

The long-distance nature of these journeys mean that the infrastructure required to 
accommodate growth (more or longer trains) is more often than not outside of the 
specific area of a particular IDP.

It is important to note that housing increases along all these corridors, not just 
within the Portsmouth City area, need to be consider by Network Rail as in 
combination they can change the assumptions on where future services should 
operate from.

The Wessex Route Study, published in August 2015 (here), stated that in the 
period to 2043 demand for Main Line services would increase by 40%, but with 
there already being 20% overcrowding this would be mean that by 2043 the 
capacity to accommodate 60% more passengers would be required.
Current assumptions are that one of these services is likely to run from Petersfield 
and the other from Portsmouth (Harbour or Southsea?), but this is only a working 
assumption at this stage and will subject to where demand dictates a service 
should run from.

The journey time between Portsmouth and Southampton has been identified as a 
key local rail issue in the Solent area, particularly in relation to modal shift to help 
with congestion issues on the M27. An increase in frequency of service and 
improvements to journey times between cities could help increase modal shift to 
rail. Although there are not any current, committed schemes addressing this issue, 
Network Rail has undertaken a CMSP module on Solent Connectivity as part of its 
2019/20 CMSP programme.

The Solent Connectivity CMSP is currently in development. Portsmouth City 
Council sit on the Working Group for this CMSP. The final document (expected in 

https://cdn.networkrail.co.uk/wp-content/uploads/2016/11/Wessex-Route-Study-Final-210815-1-1.pdf
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March 2020) will identify infrastructure interventions to enable an increase in 
frequency and/ or improve journey times.

Hampshire County Council Significant transport infrastructure for Port Solent, Horsea Island and Tipner need 
to be addressed in addition to information on projects such as Bus Rapid Transit 
and associated Transforming Cities Fund and South East Hampshire Rapid 
Transit (SEHRT).  

Portsdown Hill Road cycle route an additional consideration. Highway 
improvement need to be made at junction of Crookhorn Lane and Portsdown Hill 
Road to accommodate anticipated development of 600 dwellings. 

Greater investment required in transport infrastructure overall. Hampshire County 
Council to partner with PCC to deliver cross boundary SEHRT transport initiatives. 
Air Quality mitigation considerations will need to be considered throughout. The 
expansion of the Port Solent strategic site via the A27 Southampton road/Portway 
signalised junction must maintain the function of the A27 for strategic connectivity. 
The A27 corridor through Fareham BC to the M27 J12 in Portsmouth is a key 
strategic corridor for East West movements. 

HCC have a successful Safer Roads Fund bid for the A27 through Portchester. 
The main works for this will be focused at the two roundabouts in Portchester. This 
scheme is part of the Safer Roads Fund programme for the A27 corridor from 
Delme roundabout in Fareham to the M27 junction 12/M275 in Portsmouth.

Environment Agency Southern Indicated to refer to comments from ESCP.

Southern Electric Based on the assumption of 17,000 new dwellings up to 2036 and that they would 
be evenly spaced across the Portsmouth City Council area, we anticipate that we 
would have to reinforce our 33kV and 132kV networks that supply our Portsmouth 
(Warblington Street) and Wymering substations to accommodate them. 

This assumes the demand associated with the new dwellings to be approximately 
35MVA.  The cost of the required reinforcements would be of the order of £10-
12M and would most likely be funded by Scottish & Southern Electricity Networks 
capital with some apportioned with developers, depending on connection voltage.

Hampshire Constabulary A Prisoner Interview Centre (PIC) is opening with the existing Portsmouth Central 
facilities on Winston Churchill Avenue closing down in conjunction with the move. 
The new PIC will be located on Airport Service Road, PO3, it will comprise of 3 
floors, outbuildings and a car park and it will accommodate up to 434 officers and 
staff. Its uses will include investigations, a custody centre for detained persons, 
arrested and under investigation and custody staff. It will also be the main police 
location in Portsmouth for the general public to access police for enquiries.

Hampshire Constabulary will also have policing teams located at satellite offices 
throughout Portsmouth. These locations include : Medina House, Medina road; 
Trafalgar gate; and the fire station on Somers road. 

The police service will also have a presence at the Portsmouth Civic Offices 
alongside offender management and the multi-agency support hub, as well as a 
minor facility based at Gunwharf Quays. 

Portsmouth Water Consumption is now stable with a rising population matched by falls in per capita 
consumption.

Portsmouth Water is producing an updated Water Resources Management Plan 
covers the development period from 2020 to 2045. The plan includes further bulk 
supplies to Southern Water in Hampshire.

The plan has a ‘Twin Track’ approach with demand management and resource 
development. Further initiatives include the Water Efficiency Program 2018-2020; 
and
Leakage Reduction Program 2020-2025.

Further goals include the development of a new winter storage reservoir at Havant 
Thicket 2019-2029; the development of an existing groundwater source 2019-
2023 and to continue to promote optional metering.

The WRMP is approved by the SoS and the funding for schemes included in the 
Business Plan 2019.
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Hampshire Fire & Rescue Service In order to address the liability of an aging estate and to continue to deliver front-
line response, the Property & Facilities team within HFRS are reviewing the 
current estate to determine where significant investment is required. Several 
business cases are expected to be submitted to Hampshire Fire and Rescue 
Authority under the Station Investment Programme between 2020-2025,, including 
Cosham fire station.

Cosham fire station is the oldest station in Hampshire and carries significant 
maintenance liability. Cosham also has one of the largest crews in the county and 
the requirements of the station have outgrown its original site footprint. 

A larger site is actively being sought for the replacement of Cosham fire station.

Fire and rescue service response and the location of resources is determined by 
local and national risk profiling. As these factors change within a geographical 
area (such as Portsmouth City) the location of suitable resources may also need 
to be adapted to ensure efficient response is maintained. 

There is an ongoing uplift to officer numbers in Portsmouth through renewed 
recruitment and recent government announcements indicate further uplifts in 
officer and staff numbers but details have yet to be finalised.

Scotia Gas Networks It is highly unlikely that Medium and Intermediate Pressure tiers will require 
reinforcements. Lower Pressure tier demand is more difficult to predict and 
therefore differing conclusions could be made. Three development areas are more 
likely to trigger reinforcement requirements: Tipner, Wightlink and St James' 
Hospital. As of now the extent, costs and level of need of the reinforcements 
remain undetermined and will not be addressed until a connection request to SGN 
gas infrastructure is made. 

National Grid Specific development proposals within the Portsmouth City area are unlikely to 
have a significant direct effect upon National Grid’s electricity transmission 
infrastructure. Generally, network developments to provide supplies to the local 
distribution network are as a result of overall regional demand growth rather than 
site specific developments.
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6. Monitoring and Review
6.0.1 The IDP is intended to complement and inform the new Portsmouth Local Plan 2016-

2038 and will undergo consultation and further amendment throughout the Local Plan 
development process. 

6.0.2 The IDP is meant to be a 'live' document so that it is able to be updated through 
continued monitoring in order to inform decision-making. It may refer to annual 
monitoring from the Authority Monitoring Report18, including the progress of capital 
projects and sites identified in the Local Plan to produce more accurate estimates, 
priorities and needs and to take account of the infrastructure delivered as the Local 
Plan implementation progresses. The AMR compiles data from the preceding 
financial year.  

                                                           
18 https://www.portsmouth.gov.uk/ext/development-and-planning/planning-applications/annual-monitoring-reports 

https://www.portsmouth.gov.uk/ext/development-and-planning/planning-applications/annual-monitoring-reports
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7. Conclusion
Progression of the Portsmouth Local Plan and IDP
7.0.1. This draft IDP is being developed in parallel with the new Portsmouth Local Plan 

2020-2038.  The Council will be pursuing public consultation in accordance with 
'Regulation 18'19 on its draft development strategy for the new Local Plan and its 
evidence base, including the draft IDP. The production of Regulation 18 material is 
anticipated by early 2021. Following consultation, the Council will consider responses 
received from the public and various other stakeholders including statutory bodies, 
other organisations and bodies. 

7.0.2. Responses received from both the Draft Local Plan and the Draft IDP will then inform 
the 'Regulation 19' publication version of both documents. Consultation on 
Regulation 19 is planned to be undertaken by the summer of 2021.  

7.0.3. The Council will continue to engage with key infrastructure providers in order to 
obtain any additional information required on specific needs including costs, delivery 
timescales, capacity deficits and provision for proposed strategic development.

7.0.4. Though the IDP is considered a live document, further information on infrastructure 
requirements and project completions will be available in the Annual Monitoring 
Report. 

                                                           
19 https://www.portsmouth.gov.uk/ext/development-and-planning/planning-policy/the-local-plan 

https://www.portsmouth.gov.uk/ext/development-and-planning/planning-policy/the-local-plan
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Appendix 1: Detailed Infrastructure Deficits and Planned Infrastructure Investments

Project/ 
Infrastructure Description Location Estimated 

Cost
Identified 
funding Timescale Level of 

Need
Relevant 

Document
Lead 

organisation(s)

GREEN

New Trees Additional tree planting across city 
in existing green spaces and 
streets. Contributes to various 
health and wellbeing objectives as 
well as contributing to climate 
resilience

Citywide. 
Particularly in 
areas deficient 
in canopy 
cover

Initial estimate: 
£100,000. 
Dependent on 
scale of 
planting

Variety of 
sources: 
neighbourhood 
CIL, Capital 
bids, external 
grants

Ongoing. 
Throughout 
planning 
period

Important GI background 
paper, Tree Cover 
assessment 

Portsmouth City 
Council 

Green Grid New Local Plan identifies a network 
of ''Green Corridors'' linking up 
green spaces across the city, 
termed the ''Green Grid''. This grid 
is considered important for 
sustaining active travel as well as 
connecting wildlife habitats with 
benefits for biodiversity. New 
development will be expected to 
contribute to the Green Grid but the 
Grid should also influence Council 
environmental improvements. 

Citywide. 
Refer to 
Figure 6.1 in 
GI policy

Undetermined Partially 
through 
developer 
contributions 
and Capital 
Bids/other 
Council 
resources.

Ongoing. 
Throughout 
Plan period.

Important GI background 
paper, Tree Cover 
assessment and 
Open Spaces 
assessment, Local 
Plan 

Portsmouth City 
Council, developers

Pollinator 
Corridor(s)

Building off of Green Grid approach. 
Certain routes in the city will be 
identified as pollinator corridors. 
Management along these routes will 
be tailored to supporting pollinating 
species through the establishment 
of a number of wildflower islands 
linking up existing greenspaces

Various: 
Copnor road 
has been 
identified as a 
trial approach. 
Other routes 
TBD.

Initial estimate 
£10,000. 
Subject to 
details within 
PFI contract. 

Capital bids, 
external grants, 
neighbourhood 
CIL

2019-2024, 
with potential 
to extend.

Desirable GI background 
paper, Tree Cover 
assessmentt and 
Open Spaces 
assessment 

Portsmouth City 
Council 

https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-green-infrastructure-background-paper.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-green-infrastructure-background-paper.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-an-assessment-of-tree-cover-in-portsmouth.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-an-assessment-of-tree-cover-in-portsmouth.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-green-infrastructure-background-paper.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-green-infrastructure-background-paper.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-an-assessment-of-tree-cover-in-portsmouth.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-an-assessment-of-tree-cover-in-portsmouth.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-open-spaces-assessment.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-open-spaces-assessment.pdf
https://www.portsmouth.gov.uk/ext/documents-external/pln-portsmouth-plan-post-adoption.pdf
https://www.portsmouth.gov.uk/ext/documents-external/pln-portsmouth-plan-post-adoption.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-green-infrastructure-background-paper.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-green-infrastructure-background-paper.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-an-assessment-of-tree-cover-in-portsmouth.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-an-assessment-of-tree-cover-in-portsmouth.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-open-spaces-assessment.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-open-spaces-assessment.pdf
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Project/ 
Infrastructure Description Location Estimated 

Cost
Identified 
funding Timescale Level of 

Need
Relevant 

Document
Lead 

organisation(s)

Existing 
Greenspace 
improvements

Recent Open Space assessment 
have concluded that the city is in 
deficit in terms of its open spaces. 
Therefore, it is necessary that 
existing Greenspace is improved 
and enhanced to meet the needs of 
the existing and future population. 
Improvements could include greater 
planting to encourage biodiversity, 
new play facilities as well as general 
landscape improvements i.e. 
seating, bins, etc. 

Citywide. 
Particularly 
spaces that 
have been 
identified as 
low quality.

Initial estimate 
£100,000. 
Subject to 
scope and 
scale of project

Capital bids, 
external grants, 
neighbourhood 
CIL, parks 
budget

Ongoing. 
Throughout 
Plan period. 

Important Open Spaces 
assessment, GI 
background paper, 
Playing Pitches 
study 

Portsmouth City 
Council  

Pocket Parks Green infrastructure policy requires 
that pocket parks are included on 
new developments of xx 
size/dwellings. This will ensure that 
there is sufficient access to open 
spaces in the City going forwards

Citywide. Dependent on 
development

Developer 
contributions 

Ongoing Important Open Spaces 
assessment, GI 
background paper, 
Local Plan 

Portsmouth City 
Council, developers

Horsea Island 
Country Park

Veolia is undertaking restoration of 
the site - upon completion of this the 
site will enter an after care period.  
Once this occurs management 
costs for the site transfer to PCC 
although this site will continue to be 
managed under the Waste Disposal 
Service Contract

Paulsgrove/ 
Horsea Island

Approx. 
£250,000 
landfill 
management, 
£85,000 
landscape 
management

Developer 
(Veolia). As 
part of 
restoration as 
per planning 
consent

2019-2029. 
(Restoration 
due to 
complete in 
2020 but 
further 
development 
anticipated). 
Public access 
to be agreed 
with Veolia.

Important GI background 
paper 

Portsmouth City 
Council -  
Neighbourhoods, 
Housing, 
Neighbourhood and 
Building Services, 
Veolia

https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-open-spaces-assessment.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-open-spaces-assessment.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-green-infrastructure-background-paper.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-green-infrastructure-background-paper.pdf
https://democracy.portsmouth.gov.uk/documents/s18367/Final%20Draft%20Portsmouth%20City%20Council%20Stage%20D%20-PPS%20-%20V7%20-%2008.03.18.pdf
https://democracy.portsmouth.gov.uk/documents/s18367/Final%20Draft%20Portsmouth%20City%20Council%20Stage%20D%20-PPS%20-%20V7%20-%2008.03.18.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-open-spaces-assessment.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-open-spaces-assessment.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-green-infrastructure-background-paper.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-green-infrastructure-background-paper.pdf
https://www.portsmouth.gov.uk/ext/documents-external/pln-portsmouth-plan-post-adoption.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-green-infrastructure-background-paper.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-green-infrastructure-background-paper.pdf
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Project/ 
Infrastructure Description Location Estimated 

Cost
Identified 
funding Timescale Level of 

Need
Relevant 

Document
Lead 

organisation(s)

Southsea Seafront Considered a piece of Green and 
Blue infrastrucure with regional 
importance. Identified in PUSH GI 
implementation plan as a Strategic 
GI project. Development of the area 
will be guided by the Seafront 
Masterplan. Will be critical in 
ensuring overall connectivity 
throughout the city to provide 
access and the multifunctional 
benefits that it provides. 

Southsea/
Eastney

No cost has 
been 
identified. This 
will be 
determined by 
whichever 
projects are 
adopted along 
the seafront.

No funding 
sources have 
been identified. 
Dependent on 
project. Variety 
of sources 
could be 
explored.

2019-2029 or 
longer. 

Important PUSH GI 
implementation 
plan 2017-34, 
Seafront Master 
Plan.

Portsmouth City 
Council, developers, 
others

Playing Pitches Provide new playing pitches where 
possible or enhance existing 
pitches. In response to needs 
identified in the Playing Pitches 
study. Considered important to 
meet the Council's health and 
wellbeing objectives.

Citywide. As 
per identified 
needs where 
deficiencies 
exist 

Dependent on 
projects 
identified

Capital bids, 
external grants, 
neighbourhood 
CIL, parks 
budget

Ongoing. 
Across Plan 
period

Important Playing Pitches 
Study, Open 
Spaces 
assessment, GI 
background paper 

Portsmouth City 
Council, developers

City Centre Green 
Infrastructure

New Local Plan policy identifies that 
all new development in the city 
centre should leave it greener than 
it was prior to development. New 
development should assess green 
infrastructure provision using the 
council's urban greening factor tool 
and demonstrate an increase in GI 
cover. Cumulatively this is intended 
to green the city centre and achieve 
a range of benefits including 
economic, social and environmental 

City Centre. 
Refer to 
Figure 6.1 GI 
policy

Unknown. 
Dependent on 
development 
delivered in 
the city centre

Developer 
contributions. 

Ongoing. 
Throughout 
Plan period

Important GI background 
paper (Appendix 
A), Local Plan 

Portsmouth City 
Council, developers

https://www.push.gov.uk/wp-content/uploads/2018/07/Item-8-Appendix-2-Green-Infrastructure-Strategy-2017-34.pdf
https://www.push.gov.uk/wp-content/uploads/2018/07/Item-8-Appendix-2-Green-Infrastructure-Strategy-2017-34.pdf
https://www.push.gov.uk/wp-content/uploads/2018/07/Item-8-Appendix-2-Green-Infrastructure-Strategy-2017-34.pdf
https://www.portsmouth.gov.uk/ext/development-and-planning/planning-policy/seafront-masterplan
https://www.portsmouth.gov.uk/ext/development-and-planning/planning-policy/seafront-masterplan
https://democracy.portsmouth.gov.uk/documents/s18367/Final%20Draft%20Portsmouth%20City%20Council%20Stage%20D%20-PPS%20-%20V7%20-%2008.03.18.pdf
https://democracy.portsmouth.gov.uk/documents/s18367/Final%20Draft%20Portsmouth%20City%20Council%20Stage%20D%20-PPS%20-%20V7%20-%2008.03.18.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-open-spaces-assessment.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-open-spaces-assessment.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-open-spaces-assessment.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-green-infrastructure-background-paper.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-green-infrastructure-background-paper.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-green-infrastructure-background-paper.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-green-infrastructure-background-paper.pdf
https://www.portsmouth.gov.uk/ext/documents-external/pln-portsmouth-plan-post-adoption.pdf
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Project/ 
Infrastructure Description Location Estimated 

Cost
Identified 
funding Timescale Level of 

Need
Relevant 

Document
Lead 

organisation(s)

North Portsea Island  
Flood and Coastal 
Erosion Risk 
Management 
(FCERM) Scheme

Construction of a high tide wader 
roost island. 
This will create a bird refuge without 
negatively impacting on other 
features of ecological interest. 
The construction works will form 
part of the Eastern Road Coastal 
Defence scheme. This is the fourth 
phase of the North Portsea island 
Coastal defence scheme.

The intertidal 
area of 
Langstone 
Harbour, just 
to the east of 
Eastern Road 
Portsmouth.

Any 
maintenance 
required will 
come from the 
annual 
maintenance 
budget, which 
is agreed 
annually with 
ESCP and 
Portsmouth 
City Council.

Developer  
contributions,  
FDGiA and 
other sources 
to be explored 

2019-2020 Desirable Solent Recreation 
Mitigation 
Partnership

Roosting 
refuge/Ecological 
restoration 

Shingle recharge of key winter 
roosting sites and associated 
wintering bird 
interpretation/messaging. The 
works on the islands will create high 
tide roosting areas for birds to take 
refuge on, without negatively 
impacting on features of ecological 
interest. It will create approximately 
5000m2 of winter roosting and wider 
works establishing c20,000 m2 of 
wetlands as upper and lower 
saltmarsh within the harbour. The 
site is within the Chichester and 
Langstone Harbour SPA, and has 
Ramsar and SSSI designation.

Langstone 
Harbour 
islands and 
Hayling West 
Oysterbeds

Undetermined This is part of a 
wider Life 
funded project. 
Without 
external 
funding, the 
RSPB would 
not finance the 
work alone

Undetermined Desirable Solent Recreation 
Mitigation 
Partnership,
RSPB

Food Waste 
Collection 
(Recycling) - 
Expansion to 
include a further 
round each day

Addition of a collection vehicle that 
will enable the expansion of the 
current weekly food waste collection 
service to a further 8,000 to 9,000 
properties.

Citywide £221,000 Capital Budget 2019-2021 Important Capital Budget PCC - Environment 

Anaerobic Digestion 
Plant

Construction of an anaerobic 
digestion plant to break down 
organic matter, including food 
waste, to produce biogas and 
biofertilser.

Undetermined £22.2m. PCC 
allocation:  
200,000.  

PCC, other 
sources to be 
explored

Beginning 
2020. Long-
term 
aspiration. 

Important Capital Budget PCC - Environment

https://democracy.portsmouth.gov.uk/documents/s25707/Capital%20Budget%20Appendix%202%20new%20schemes.pdf
https://democracy.portsmouth.gov.uk/documents/s25707/Capital%20Budget%20Appendix%202%20new%20schemes.pdf
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Project/ 
Infrastructure Description Location Estimated 

Cost
Identified 
funding Timescale Level of 

Need
Relevant 

Document
Lead 

organisation(s)

Single Material 
Recycling Facility

Council contribution towards a 
£42m investment in a new Single 
Materials Recovery Facility (SMRF) 
serving the whole of Hampshire, 
including the unitary authorities of 
Portsmouth and Southampton. This 
facility will replace 2 existing 
Material Recovery Facilities (one in 
Portsmouth and the other near 
Alton)

Undetermined £42m Council 
contribution: 
£4,838,400, 
other sources 
to be explored

2019-2021 Important Capital Budget PCC - Environment

Wind Turbines at 
the Port

Port Installation of up to 9 wind 
turbines at the Port. The electricity 
generated by the wind turbines to 
be utilised by the Port and 
potentially Portico. There is also 
potential for surplus electricity 
generated to be sold back to the 
grid 

Port £2.7m. Council 
contribution:  
800,000

PCC, other 
sources to be 
explored

2020-2021 Important Capital Budget PCC

EDUCATION

Primary School 
Sufficiency. 

Provision of 1700 primary school 
places to meet the increasing 
demand. Expansion of Primary 
Schools to meet the demand for 
school places.

Ark Ayrton 
Primary, 
Cottage Grove 
Primary, 
Craneswater 
Junior, 
Highbury 
Primary, 
Mayfield, 'All 
through' 
Moorings Way 
Infant, 
Newbridge 
Junior; 
Northern 
Parade Infant 
and Junior 
Portsdown 
Primary; 

£12m Department for 
Education 
Grant Funding

2014-2018 Important Primary School 
Place Strategy 
2019-2024 

Portsmouth City 
Council -  Children, 
Families and 
Education

https://democracy.portsmouth.gov.uk/documents/s21643/Capital%20Budget.pdf
https://democracy.portsmouth.gov.uk/documents/s25707/Capital%20Budget%20Appendix%202%20new%20schemes.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/06/primary-school-place-strategy-nov-2019.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/06/primary-school-place-strategy-nov-2019.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/06/primary-school-place-strategy-nov-2019.pdf
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Project/ 
Infrastructure Description Location Estimated 

Cost
Identified 
funding Timescale Level of 

Need
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Stamshaw 
Junior; 
Westover 
Primary

Primary School 
Expansion 
 
 
 

Continue to review and plan the 
number of pupils requiring primary 
school places. 
 
Expansion of existing schools/new 
school provision to meet the 
demand from new housing 
dwellings in the Tipner area / to 
provide new school places arising 
from new development

Tipner Unknown at
this stage.

Unknown at this 
stage

Unknown at 
this stage

Important Portsmouth City 
Council -  Children, 
Families and 
Education

Secondary School 
Strategy

Expansion of Secondary Schools to 
meet the demand for school places: 
Provision of over 1,000 secondary 
school places to meet the 
increasing demand.
Continue to review and plan the 
number of pupils requiring primary 
school places beyond 2020.

Admiral Lord 
Nelson; 
Charter; 
Portsmouth 
Academy; St. 
Edmunds; 
Trafalgar. 

£16.5m Department for 
Education 
Grant Funding 
and Council 
Corporate 
Reserves

2020 Important Secondary School 
Place Strategy 
2019-2024

Portsmouth City 
Council -  Children, 
Families and 
Education

Replacement of 
Harbour School 
(Fratton)

The refurbished Vanguard Centre to 
be used as a new base for the 
Harbour at Fratton. The new 
provision will provide fit for purpose 
accommodation for pupils with 
challenging needs

Fratton £3.2m Department for 
Education 
Grant Funding 
and Council 
Corporate 
Reserves

2018 Completed Special Provision 
and Alternative 
Provision Place 
Strategy 2019-
2024

Portsmouth City 
Council - Children, 
Families and 
Education

Closure of Willows 
Centre for Children 
and expansion of 
Cliffdale Primary 
Academy

Works underway to refurbish and 
provide accommodation to meet the 
changing needs of SEND pupils.  
Meeting the needs for SEND pupils 
whilst providing appropriate

Various £2m Department for 
Education 
Grant Funding 
and Council

2019 Completed Capital Budget Portsmouth City 
Council - Children, 
Families and 
Education                           

https://www.portsmouth.gov.uk/wp-content/uploads/2020/06/primary-school-place-strategy-nov-2019.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/06/secondary-school-place-strategy-nov-2019.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/06/cou-send-place-strategy.pdf
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
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New Special School A new school for children with social 
communication needs and/or 
Autism and associated challenging 
behaviour and sensory needs.

Provision of a 66 place school for 
places to be commissioned by both 
Portsmouth City Council and 
Hampshire County Council

Wymering Unknown at 
this stage

Department for 
Education 
Funded

2022 Important Capital Budget Portsmouth City 
Council -  Children, 
Families and 
Education

Priority School 
Building Programme 

Replacement of worst condition 
accommodation: Arundel Court 
Primary Academy, Beacon View 
Primary Academy and Mayfield 
School.  Replacement schools on 
the existing sites due to the poor 
condition of the original school 
buildings

Various Unknown Department for 
Education 
Funded

2019-2021 Important Capital Budget Portsmouth City 
Council -  Children, 
Families and 
Education

Sufficiency of 
Special School 
Places - Redwood 
Park Academy

To re-model (not expand) Redwood 
Park Academy so the school can 
provide places for children and 
young people with more complex 
special educational needs and 
disabilities. The impact of this is to 
reduce the need for more expensive 
out of city placements for these 
pupils and avoid the need to 
transport children to school out of 
the city.

Cosham PCC 
borrowing 
£2,053,700; 
Total capital 
cost 3,053,700

PCC 2018- Important Capital Budget PCC - Education

Sufficiency of 
Special School 
Places - The 
Willows Centre

To increase capacity at The Willows 
Centre by remodelling internal 
spaces as classrooms for children 
with more complex special 
educational needs and disabilities. 
This is In response to an urgent 
increase in demand for Year 1 
places for children and will reduce 
both the need for expensive out of 
city placements and associated 
transport costs and pressure on the 
High Needs Block of the Dedicated 
Schools Grant.

Hilsea £400,000 PCC 2018- Important Capital Budget PCC - Education

https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
https://democracy.portsmouth.gov.uk/documents/s17791/Capital%20Budget%20Appendix%202%20New%20Starts.pdf
https://democracy.portsmouth.gov.uk/documents/s17791/Capital%20Budget%20Appendix%202%20New%20Starts.pdf
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Forest School at 
Foxes Forest - 
Community 
Accessible 
Educational Centre

Provision of an open learning space 
for the City's schools' children to 
experience and learn about nature.

Milton £125,000 PCC 2018- Desirable Capital Budget PCC - Education

SUPPORTED 
HOUSING

Longdean Lodge Supported living for 28 adults Paulsgrove £6.6m PCC Undetermined Important Capital Budget PCC -  Housing, 
Neighbourhood and 
Building Services

Oakdene  SJH 
Purchase & 
Remodelling

Supported living for 19 adults £2.6m PCC 2017-2022 Important Capital Budget PCC -  Housing, 
Neighbourhood and 
Building Services

Goldsmith Avenue Supported housing for 5 adults £265,000 PCC Undetermined Important PCC -  Housing, 
Neighbourhood and 
Building Services

Highgrove Supported living for 5 adults Undetermined Undetermined Undetermined Important PCC -  Housing, 
Neighbourhood and 
Building Services

Tangier Road 
Children's Home

Provides for the delivery of two 2- 
bedded placement facilities next to 
the home. This will necessitate the 
re-siting of office space and 
renovation of the home itself. These 
placement facilities are an integral 
part of the successful "Staying 
Close" Social Care Innovation bid 
which aims to support the transition 
to independent living.

£495,000 PCC 2018-2020 Capital Budget PCC - Children's 
Services

Beechside 
Children's Home

Requiring some specific renovation 
works to comply with regulations 
and standards

£55,000 PCC 2018-2019 Capital Budget PCC - Children's 
Services

Shearwater House - 
Backup Power 
Supply

Provide a backup power supply to 
Shearwater House to ensure the 
continued availability of essential 
electrical care equipment in the 
event of a mains power supply 
failure.

£50,000 PCC 2018- Critical Capital Budget PCC - Health and 
Social Care

https://democracy.portsmouth.gov.uk/documents/s17791/Capital%20Budget%20Appendix%202%20New%20Starts.pdf
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
https://democracy.portsmouth.gov.uk/documents/s17791/Capital%20Budget%20Appendix%202%20New%20Starts.pdf
https://democracy.portsmouth.gov.uk/documents/s17791/Capital%20Budget%20Appendix%202%20New%20Starts.pdf
https://democracy.portsmouth.gov.uk/documents/s17791/Capital%20Budget%20Appendix%202%20New%20Starts.pdf
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307 Twyford Avenue 
- Refurbishment for 
Supported Housing

Building refurbishment to provide 
supported accommodation for Adult 
Social Care clients.

£190,000 PCC 2018- Important Capital Budget PCC - Housing & 
Property 

4 Target Road - 
Refurbishment for 
Supported Housing

Building refurbishment to provide 
supported accommodation for Adult 
Social Care clients

£100,000 PCC 2018- Important Capital Budget PCC - Housing & 
Property

69 Goldsmith 
Avenue - 
Refurbishment for 
Supported Housing

Building refurbishment to provide 
supported accommodation for Adult 
Social Care clients

£160,000 PCC 2018- Important Capital Budget PCC - Housing & 
Property

Landlords 
Maintenance - 
Repairs across the 
whole City Council 
Estate

Estate The Council has landlord 
maintenance responsibility for over 
2,000 operational assets. Detailed 
surveys are carried out and updated 
annually, to ensure that 
maintenance needs of all assets are 
recognised and planned for within 
the medium term maintenance 
programme. Remediation 
requirements are categorised 
according to their severity and 
impact. Only works classified as 
being of the highest priority will 
proceed. Proposed maintenance 
work combine a number of projects 
including building works, 
mechanical and electrical 
installations and plant 
refurbishments

Citywide At least 

£ 2.14m

PCC; £2-3.5m 
unfunded

2019-2022 Important Capital Budget PCC - Housing 

Older Persons 
Supported Living 
(Extra Care 
Housing)

Extra Care Housing (ECH) meets 
the needs of vulnerable older 
people who require varying levels of 
onsite care and support. This 
project will fill an identified gap in 
Portsmouth for ECH as an 
alternative to residential care and 
also to support the Adult Social 
Care strategy of creating more 
person centred services that enable 
people to live the life they want to 
live. As a consequence of this 

Various £12.73m PCC 
contribution:  
£4.5m

2019-2023 Important Capital Budget PCC - Extra Care

https://democracy.portsmouth.gov.uk/documents/s17791/Capital%20Budget%20Appendix%202%20New%20Starts.pdf
https://democracy.portsmouth.gov.uk/documents/s17791/Capital%20Budget%20Appendix%202%20New%20Starts.pdf
https://democracy.portsmouth.gov.uk/documents/s17791/Capital%20Budget%20Appendix%202%20New%20Starts.pdf
https://democracy.portsmouth.gov.uk/documents/s21643/Capital%20Budget.pdf
https://democracy.portsmouth.gov.uk/documents/s21643/Capital%20Budget.pdf
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project residents will have their own 
self-contained homes

HEALTH

St Marys Hospital Comprehensive refurbishment of 
parts of the St Mary’s site in support 
of the Community Health Care 
Campus model.

Increased use of all areas of the St 
Marys as a community Health HUB 
and in support of the NHS Long 
Term Plan

Milton Solent NHS 
Trust

Further 
discussion 
required

To be 
confirmed

Critical Portsmouth CCG

Cosham HC re-
provision

Identify options for redesign and 
redevelopment of facilities in 
Cosham.

Cosham Further 
discussion 
required

None identified 
S106/CIL to 
support

2019-22 Critical Portsmouth CCG

University Practice 
re-provision

Relocation of the University Practice 
to a new site

City Centre Further 
discussion 
required

Potential third 
party developer 
but S106 /CIL 
to support

2019-21 Critical Portsmouth CCG

GP estate re-
provision/extension.

Ongoing re-development of GP 
Premises as part of Strategic

Service Development Plan for 
Primary Care and in support of 
Primary Care Networks

Commissioning development of new 
Primary Care facilities to meet 
healthcare

pressures created by future housing 
development and changing needs

Citywide Further 
discussion 
required

None identified 
S106/ CIL to 
support

2019-36 Important Portsmouth CCG

TRANSPORT

Local Transport 
Plan implementation 
programme 

The adoption of a Local Transport 
Plan (LTP) is a statutory 
requirement under the Transport 
Act 2000, as amended by the Local 
Transport Act 2008. The LTP must 
contain two key elements a Strategy 

Citywide £4,913,764 
(reviewed 
annually)

DfT LTP 
integrated 
transport 
allocations, 
development 
contributions, 

2011-2031 Critical Portsmouth Local 
Transport Plan 3 

Portsmouth City 
Council - Transport, 
Department for 
Transport

https://democracy.portsmouth.gov.uk/documents/s21643/Capital%20Budget.pdf
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/travel/local-transport-plan-3
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/travel/local-transport-plan-3
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(containing a set of policies) and an 
Implementation Plan (containing the 
proposals for delivery of the policies 
outlined within the strategy).  A one 
year Implementation Plan Delivery 
Programme is developed each year 
which demonstrates how PCC will 
deliver against the outcomes of the 
LTP3 Strategy.

specific grants, 
S106, other 
City Council 
Capital 
Resources 

Local Transport 
Plan 4 Strategy

This will provide a robust evidence 
base with strong linkages to other 
policies such as the Solent Local 
Economic Partnership (LEP) 
Strategic Economic Plan, and the 
emerging Portsmouth Local Plan.  
The updated LTP4 will cover the 
same time period as the emerging 
Portsmouth Local Plan up to 2034. 
Set out the city’s strategic needs 
and priorities over the next 20 
years. 
It will also retain the shared long-
term strategy for South Hampshire 
to 2031.

Citywide £1.5m DfT LTP 
integrated 
transport 
allocations; 
Development 
contributions; 
Specific Grants; 
Other City 
Council Capital 
Resources

2019-2034 Critical Capital Budget Portsmouth City 
Council - Transport, 
Department for 
Transport

Air Quality 
programme - Bus 
retrofit

Funding from DEFRA for the 
implementation of a bus retrofit 
programme for.  
The retrofit programme will upgrade 
bus services to the higher emission 
standard of Euro VI. There will be 
105 First and Stagecoach buses 
requiring retrofit, as part of their 
regular route schedule for this 
location, 68 First buses and 37 
Stagecoach buses. 
Bus retrofitting will also have 
strategic, wider air quality benefits 
as the retrofitted vehicles will travel 
along the other roads in the city.

Various.

road link 
48196 - A3, 
Mile End Road 
between the 
southern end 
of the M275 
and Church 
Street 
roundabout, 
and road link 
18114 – A3, 
Alfred Road 
between Hope 
Street 
roundabout 
and the 
Queen Street / 
Anglesea 

£1,577,737 DEFRA 2019-2020 Important https://democracy.
portsmouth.gov.uk
/documents/s2327
3/Air%20Quality%
20Local%20Plan
%20Update%20inf
ormation%20repor
t.pdf 

DEFRA, Portsmouth 
City Council - 
Transport

https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/travel/local-transport-plan-3
file://dfs/ROOT/DIR/PLN/Planning/POLICY/LDF/PORTSMOUTH%20PLAN%20REVIEW/A%20Supporting%20Evidence/Infrastructure/IDP/Capital%20Budget
https://democracy.portsmouth.gov.uk/documents/s23273/Air%20Quality%20Local%20Plan%20Update%20information%20report.pdf
https://democracy.portsmouth.gov.uk/documents/s23273/Air%20Quality%20Local%20Plan%20Update%20information%20report.pdf
https://democracy.portsmouth.gov.uk/documents/s23273/Air%20Quality%20Local%20Plan%20Update%20information%20report.pdf
https://democracy.portsmouth.gov.uk/documents/s23273/Air%20Quality%20Local%20Plan%20Update%20information%20report.pdf
https://democracy.portsmouth.gov.uk/documents/s23273/Air%20Quality%20Local%20Plan%20Update%20information%20report.pdf
https://democracy.portsmouth.gov.uk/documents/s23273/Air%20Quality%20Local%20Plan%20Update%20information%20report.pdf
https://democracy.portsmouth.gov.uk/documents/s23273/Air%20Quality%20Local%20Plan%20Update%20information%20report.pdf
https://democracy.portsmouth.gov.uk/documents/s23273/Air%20Quality%20Local%20Plan%20Update%20information%20report.pdf
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Road / Alfred 
Road 
intersection

South East 
Hampshire Rapid 
Transit TCF - 
Tranche 1

Install MOVAs and MOVAs with bus 
priority system, following PCC and 
Hampshire CC success in Stage 1 
of the Transforming Cities Fund to 
enable a joint bid for the South East 
Hants Rapid Transit Network to 
advance to the Full Business Case 
stage.  

Eastern Road 
Farlington/ 
Eastern Road 
Havant Road, 
Copnor Road 
to Burrfields 
and Fratton 
Road/ Lake 
Road/ St 
Mary's;

£4 million Department for 
Transport’s 
Transforming 
Cities Fund, 
joint working 
with Hampshire 
County Council

2019-2023 Critical https://www.ports
mouth.gov.uk/ext/
parking-travel-
and-
roads/travel/transf
orming-cities-fund 

Department for 
Transport, 
Hampshire County 
Council,  Isle of 
Wight Council 
Portsmouth City 
Council - Transport

South East 
Hampshire Rapid 
Transit TCF - 
Tranche 2

Development of the South East 
Hampshire Rapid Transit funding 
bid, to the Department for 
Transport's Transforming Cities 
Fund, to produce strategic outline 
business case to improve transport 
links and promote local growth, with 
detail of the infrastructure 
packages. 

The bid for Tranche 2 funding 
proposes additional investment that 
if successful could provide more 
jobs, better air quality and improved 
connectivity.

Citywide and 
South East 
Hampshire 

£4.9m Tranche 2 
funding 
outcome 
anticipated in 
2020. 

2019-2023 Critical https://www.ports
mouth.gov.uk/serv
ices/parking-
roads-and-
travel/travel/transf
orming-cities-fund/ 

Department for 
Transport, 
Hampshire County 
Council,  Isle of 
Wight Council 
Portsmouth City 
Council - Transport

Smart Cities - ITS Intelligent Transport Systems (ITS) 
are a key enabler to the economic 
regeneration aspirations of 
Portsmouth City Council. Traffic is 
predicted to increase volume on a 
geographically constrained road 
network, thus requiring maximum 
capacity to be achieved without 
increasing journey times or 
compromising road safety. ITS can 
help to provide improved, reliable 
journey times for all modes, and 
increase the accessibility and 
accuracy of travel information within 
the city. 

Various Initial 
contribution: 
£500,000. 
Additional 
funding to be 
required.

PCC Capital 
Fund

2018-2020 Important Capital Budget Portsmouth City 
Council - Transport

https://democracy.portsmouth.gov.uk/documents/s23273/Air%20Quality%20Local%20Plan%20Update%20information%20report.pdf
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/travel/transforming-cities-fund
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/travel/transforming-cities-fund
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/travel/transforming-cities-fund
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/travel/transforming-cities-fund
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/travel/transforming-cities-fund
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/travel/transforming-cities-fund
https://www.portsmouth.gov.uk/services/parking-roads-and-travel/travel/transforming-cities-fund/
https://www.portsmouth.gov.uk/services/parking-roads-and-travel/travel/transforming-cities-fund/
https://www.portsmouth.gov.uk/services/parking-roads-and-travel/travel/transforming-cities-fund/
https://www.portsmouth.gov.uk/services/parking-roads-and-travel/travel/transforming-cities-fund/
https://www.portsmouth.gov.uk/services/parking-roads-and-travel/travel/transforming-cities-fund/
https://www.portsmouth.gov.uk/services/parking-roads-and-travel/travel/transforming-cities-fund/
https://democracy.portsmouth.gov.uk/documents/s17791/Capital%20Budget%20Appendix%202%20New%20Starts.pdf
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Local Cycling and 
Walking 
Infrastructure Plans

Local Cycling and Walking 
Infrastructure Plans (LCWIPs) 
provide a new strategic approach to 
identifying cycling and walking 
improvements required at the local 
level. 
 
A network plan for walking and 
cycling which identifies preferred 
routes and core zones for further 
development. 

A prioritised programme of 
infrastructure improvements for 
future investment. 

A report which sets out the 
underlying analysis carried out and 
provides a narrative which supports 
the identified improvements and 
network.

Citywide £100,000 Department for 
Transport, PCC 
Capital Fund, 
other sources 
to be explored.

To Be adopted 
spring 2020. 
Long-term. At 
least to 2030.

Important Capital Budget Portsmouth City 
Council - Transport

New Platform at 
Portsmouth & 
Southsea

Additional platform to service 
Southampton and Eastleigh 
connections. May support both 
passenger and freight uses. Part of 
LTP4

Matalan site at 
Portsmouth & 
Southsea

Undetermined Undetermined Desirable Portsmouth City 
Council - Transport

Ark Ayrton School/pedestrian crossing 
improvement. 
This scheme will remove parking 
and widen pavements.

Blackfriars Rd 
- outside Ark 
Ayrton 
Academy 
School.

Undetermined CIL Undetermined Desirable Portsmouth City 
Council - Transport, 
Education

Safer Roads Fund - 
Year 1

Improving safety and reducing 
collisions. The A27 is a main arterial 
route running from Fareham into 
Portsmouth providing key access 
into the island city. The route is a 
mix of industrial, retail, education 
and residential use with 30mph and 
40mph speed limits. 
 
Project deliverables: 
High Friction surfacing on Clement 

A27 between 
its junctions 
with 
Portsdown 
Road and 
junction 
12/M275. 

£226,500 Department for 
Transport

2017-2018 Important https://www.ports
mouth.gov.uk/wp-
content/uploads/2
020/05/trv-safer-
roads-fund-2018-
application-
form.pdf 

Department for 
Transport,  
Portsmouth City 
Council - Transport  

https://democracy.portsmouth.gov.uk/documents/s25707/Capital%20Budget%20Appendix%202%20new%20schemes.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/trv-safer-roads-fund-2018-application-form.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/trv-safer-roads-fund-2018-application-form.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/trv-safer-roads-fund-2018-application-form.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/trv-safer-roads-fund-2018-application-form.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/trv-safer-roads-fund-2018-application-form.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/trv-safer-roads-fund-2018-application-form.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/trv-safer-roads-fund-2018-application-form.pdf
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Attlee Way and Port Way junction 
approaches.

Vehicle activated speed limit 
signage.
Signs will re-affirm the lower limit to 
drivers transitioning from higher 
speed roads.
Widening and removing 
obstructions
Removal/realignment of road side 
clutter/obstructions along 2km of the 
shared cycle path on both north and 
south side.

Safer Roads Fund - 
Year 2

The A27 is a main arterial route 
running from Fareham into 
Portsmouth providing key access 
into the island city. The route is a 
mix of industrial, retail, education 
and residential use with 30mph and 
40mph speed limits. 
 
The overall aim of the scheme is to 
reduce fatal and serious injuries 
along the full length of the route.  
The countermeasures being 
proposed relate to reducing KSI 
collisions between vehicles, pedal 
cycles and pedestrians, whilst also 
improving pedal cycle and 
pedestrian accessibility. 
The crossing will provide cyclists 
and pedestrians with traffic free 
accessibility, connecting the 
strategic shared cycle/pedestrian 
route.

Facility at the 
north junction 
of the A27 
with Compass 
Road

£61,000 Department for 
Transport

2019-2020 Important Department for 
Transport,  
Portsmouth City 
Council - Transport  

Isambard Brunel 
Car Park 

PCC intends to instigate a proactive 
management regime and the 
development of a Life Care Plan 
according to the recommendations 
of the Institution of Civil Engineers, 
Recommendations for the 

Alec Rose 
Lane

£705,000 PCC Capital 
Fund

2019-2021 Desirable Capital Budget Portsmouth City 
Council - Transport  

https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/trv-safer-roads-fund-2018-application-form.pdf
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
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Inspection, maintenance and 
management of car park structures.

Public Realm - 
Improvements to 
Station Square & 
Isambard Brunel 
Road

Improvements to public realm. City Centre £794,000 PCC Capital 
Fund 

2019-2021 Desirable Capital Budget Portsmouth City 
Council - Transport  

Cooperative 
Intelligent Transport 
Systems - C-ITS

This programme of work, which was 
started in 2018/19 comprises a 
number of schemes that involve 
investigating and trialling new 
technologies to enable smart 
transport infrastructure within the 
City.

A network of 20 blue-tooth journey-
time sensors were previously 
procured and installed, around the 
Eastern corridor of the city. The 
data from these sensors is collated 
into a data platform, where route 
performance can be evaluated in 
real-time against free-flow 
conditions. 

During 2018/19 further work 
wasundertaken to trial V2X 
technologies, to establish data 
connectivity betweenvehicles and 
the road infrastructure, to enable 
the testing of a number of use-
cases.

Citywide. £303,000. Department for 
Transport, PCC 
Capital Fund

2017-2021 Desirable Capital Budget Portsmouth City 
Council - Transport, 
Department for 
Transport

Cycle Signs and 
Infrastructure

For the creation of physical 
wayfinding along the quieter route 
network 
To respond to a list of 'Quick Wins' 
provided by the Portsmouth Cycle 
Forum that look to address several 
issues in the city

Various. £100,000 PCC Capital 
Fund, CIL

2019-2021 Desirable Capital Budget Portsmouth City 
Council - Transport

Central Corridor Construction of raised tables and 
improvements to the cycle lane. 

Various sites 
along the 
A2047

£566,000 PCC Capital 
Fund

2018-2021 Important Capital Budget Portsmouth City 
Council - Transport

https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
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Both aim to improve safety amongst 
drivers and cyclists.

Eastern Corridor 
Road Link 
Improvements

· Improvements to key junctions, 
existing cycle routes connecting the 
main cycle routes to surrounding 
areas, reviewing existing railings 
and safety barriers, reviewing 
existing road markings and 
improving facilities for bus users.

Eastern 
Corridor

£1m PCC Capital 
Fund

2017-2021 Important https://www.ports
mouth.gov.uk/ext/
parking-travel-
and-
roads/travel/easter
n-corridor 

Department for 
Transport,  
Portsmouth City 
Council - Transport  

Eastern Road Water 
bridge

Planned work to prevent structural 
damage and apply special corrosion 
resistant paint on the Eastern Road 
Water Bridge. 

Will prevent further damage to the 
structure to the bridge, which is one 
of the major routes on and off the 
island.  Structural concrete repairs 
and general improvement works 
may also take place.

Eastern Road 
Water Bridge

£1,64m PCC Capital 
Fund

2017-2021 Important https://www.ports
mouth.gov.uk/ext/
parking-travel-
and-
roads/roads/easter
n-road-water-
bridge-works 

Portsmouth City 
Council - Transport  

Bike Hangars Trial of secure bicycle storage on 
the network in areas where cycle 
parking is difficult (i.e. terraced 
houses).

Various. £30,000 PCC Capital 
Fund

2020-2021 Desirable Capital Budget Portsmouth City 
Council - Transport  

On-Street 
Residential Electric 
Vehicle Chargepoint 
Scheme

3 year trial of 36 on-street charge 
points providing on-street charging 
facilities for a three year trial period.

Various. £100,000 Office for Low 
Emission 
Vehicles 
(OLEV), PCC

2019-2022 Important https://www.ports
mouth.gov.uk/serv
ices/parking-
roads-and-
travel/travel/electri
c-charge-points/ 

OLEV,  Portsmouth 
City Council - 
Transport  

Parking Strategy Development of Portsmouth's 
parking strategy that will include key 
principles and a longer-term vision 
for the Council’s future parking 
provision in Portsmouth. 

Citywide. £49,348 PCC Capital 
Fund

2020 Important Portsmouth City 
Council - Transport  

City Centre Public 
Realm 

This scheme will improve the 
attractiveness of public realm 
around the City Centre and improve 

City Centre £500,000 PCC 2018-2019 Important Capital Budget PCC - PRED

https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/travel/eastern-corridor
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/travel/eastern-corridor
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/travel/eastern-corridor
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/travel/eastern-corridor
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/travel/eastern-corridor
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/travel/eastern-corridor
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/roads/eastern-road-water-bridge-works
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/roads/eastern-road-water-bridge-works
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/roads/eastern-road-water-bridge-works
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/roads/eastern-road-water-bridge-works
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/roads/eastern-road-water-bridge-works
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/roads/eastern-road-water-bridge-works
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/roads/eastern-road-water-bridge-works
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
https://www.portsmouth.gov.uk/services/parking-roads-and-travel/travel/electric-charge-points/
https://www.portsmouth.gov.uk/services/parking-roads-and-travel/travel/electric-charge-points/
https://www.portsmouth.gov.uk/services/parking-roads-and-travel/travel/electric-charge-points/
https://www.portsmouth.gov.uk/services/parking-roads-and-travel/travel/electric-charge-points/
https://www.portsmouth.gov.uk/services/parking-roads-and-travel/travel/electric-charge-points/
https://www.portsmouth.gov.uk/services/parking-roads-and-travel/travel/electric-charge-points/
https://democracy.portsmouth.gov.uk/documents/s17791/Capital%20Budget%20Appendix%202%20New%20Starts.pdf
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its vibrancy for residents and 
visitors.

Angelsea Road 
Footbridge

Works to improve access. Angelsea 
Road

£740,000 PCC 2018-2021 Capital Budget PCC - Traffic and 
Transportation

Hard Public 
Transport 
Interchange  

The Hard Interchange is a bus and 
coach station owned and operated 
by Portsmouth City Council.

Linking with Portsmouth Harbour 
Rail Station, the Gosport Ferry and 
the Isle of Wight, there are currently 
around 850 local bus departures 
and 70 scheduled intercity coach 
departures per day and a footfall of 
roughly 8 million annually since its 
opening.

The Hard Interchange is the closest 
stop for many of Portsmouth's 
attractions, including Gunwharf 
Quays, Portsmouth Historic 
Dockyard and Southsea.

City Centre Capital 
Programme: 
11.72m (to 
2019)

Portsmouth City 
Council Capital 
Fund, S106

Main works 
completed. 
Maintenance 
ongoing. 

Completed. https://www.ports
mouth.gov.uk/ext/
parking-travel-
and-
roads/travel/the-
hard-interchange 

Portsmouth City 
Council

Palmerston Road 
Improvements

Improvements to road network and 
public realm.

Palmerston 
Road

£500,000 PCC Capital 
Programme

2016-c.2026 Capital Budget PCC- City 
Development

Replace Residential 
Street Lighting With 
LED

Work was started on the roll out of 
14,500 "LED "luminaires" and 
accompanying "nodes" fitted to 
street lighting columns initially on 
the Tertiary Road networks. Fitting 
on the Primary & Secondary road 
networks - completing all 14,500 by 
end of 2019. Each LED lamp 
communicates with a remote 
Control Management System or 
"CMS" allowing the transmission of 
data such as roadside pollution 
monitoring equipment or road 
surface temperature sensors.

Citywide £5.26m PCC 2019-2021 Important Capital Budget PCC - Traffic & 
Transportation

Electrification of 
Light Goods 
Vehicles

Replacement of 5 diesel light goods 
vehicles at the port with electric 
vehicles

Port £100,000. 
Council 
contribution: 
£20,000

PCC 2020-2021 Important Capital Budget PCC 

https://democracy.portsmouth.gov.uk/documents/s17791/Capital%20Budget%20Appendix%202%20New%20Starts.pdf
https://democracy.portsmouth.gov.uk/documents/s21643/Capital%20Budget.pdf
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/travel/the-hard-interchange
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/travel/the-hard-interchange
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/travel/the-hard-interchange
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/travel/the-hard-interchange
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/travel/the-hard-interchange
https://www.portsmouth.gov.uk/ext/parking-travel-and-roads/travel/the-hard-interchange
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
https://democracy.portsmouth.gov.uk/documents/s21643/Capital%20Budget.pdf
https://democracy.portsmouth.gov.uk/documents/s25707/Capital%20Budget%20Appendix%202%20new%20schemes.pdf
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Full Business Case 
For Extension to 
Tipner Park & Ride 
Multi Storey Car 
Park

The provision of an expanded Park 
and Ride site is key to the economic 
development of both the Tipner and 
City Centre developments. In 
collaboration with stakeholders, this 
investment will allow the Council to 
prepare a full business case for a 
facility that meets the future need of 
the City.

Tipner £500,000 PCC Undetermined Important Capital Budget PCC - Transport

One Way Streets 
and Low Traffic 
Neighbourhoods

Identification and conversion of 
suitable streets to one way traffic 
and the installation of traffic calming 
measures

Citywide £120,000 PCC 2020- Desirable Capital Budget PCC - Traffic & 
Transport 

Continuous 
Improvements to 
Neighbourhood 
Living and Street 
Environment

Continuing the construction of 
neighbourhood and street 
improvements that will lead to better 
use of 'fence to fence' space and 
improved access arrangements for 
pedestrians, cyclists and motor 
vehicles across the city. Types of 
improvements include an extension 
of the successful verge hardening 
schemes, dragon's teeth and kerb 
realignment to improve access for 
emergency vehicles and schemes 
that better segregate parking and 
clear-ways for pedestrians and 
wheel chair users

Citywide £240,000. 
PCC 
allocation: 
£100,000

PCC 2020- Desirable Capital Budget PCC - Traffic & 
Transport

Cathodic Protection 
- Hard Interchange

Cathodic Protection is a method of 
protecting the under-deck metal 
supports at the Hard Interchange 
from corrosion, due to their 
continued exposure to salt water. 
This scheme will extend their life 
and ensure that future maintenance 
costs are considerably reduced. 
Without protection the supports will 
corrode prematurely.

The Hard 
Interchange 

£1.3-2m Currently 
unfunded. 
Various 
sources to be 
explored 

2018-2020 Important Capital Budget PCC-  Traffic and 
Transportation

https://democracy.portsmouth.gov.uk/documents/s25707/Capital%20Budget%20Appendix%202%20new%20schemes.pdf
https://democracy.portsmouth.gov.uk/documents/s25707/Capital%20Budget%20Appendix%202%20new%20schemes.pdf
https://democracy.portsmouth.gov.uk/documents/s25707/Capital%20Budget%20Appendix%202%20new%20schemes.pdf
https://democracy.portsmouth.gov.uk/documents/s25707/Capital%20Budget%20Appendix%202%20new%20schemes.pdf
https://democracy.portsmouth.gov.uk/documents/s17791/Capital%20Budget%20Appendix%202%20New%20Starts.pdf
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Western Corridor - 
South

As part of an overall strategic 
approach to improve traffic flows 
through the main arteries of the city, 
this project will appraise options for 
improvements to the south of the 
proposed new city centre road 
development. It will ensure that the 
improvements delivered from that 
project will continue to the major 
attractions of the Historic Dockyard 
and Gunwharf Quays, as well as 
onward destinations from the Hard.

Western 
Corridor - 
South

£120,000 PCC 2019-2020 Important Capital Budget PCC-  Traffic and 
Transportation

FLOOD 
DEFENCES

Southsea Coastal 
Flood Defence  

The Southsea Coastal Scheme will 
stretch 4.5km along Southsea’s 
frontage and will reduce the risk of 
significant flooding for over 100 
years. It presents a unique 
opportunity to stimulate 
regeneration, creating a vibrant 
place for business and leisure as 
well as protecting the cultural and 
heritage features that are important 
to us all. It will also look to preserve 
the unique ecology and habitats in 
the area.

Southsea and 
Eastney 

£131m The Flood 
Defence Grant 
in Aid (FDGiA) 
will fund around 
80% of the 
overall cost of 
the Scheme. 
CIL and other 
PCC streams 
will contribute. 

The scheme is 
funded and 
assured by the 
Environment 
Agency, 
DEFRA and 
HM Treasury. 
Additional 
funding sources 
may be 
required 
throughout the 
lifetime of the 
scheme.

The principal 
design was 
completed in 
2018.  The 
Planning 
application 
was submitted 
in fall 2019. 
Construction 
is to 
commence in 
2020 and to 
conclude by 
2026. 

Critical Southsea Coastal 
Scheme 

PCC - Environment & 
Climate Change, 
Eastern Solent 
Coastal Partnership, 
Environment Agency, 
DEFRA

https://democracy.portsmouth.gov.uk/documents/s17791/Capital%20Budget%20Appendix%202%20New%20Starts.pdf
https://southseacoastalscheme.org.uk/
https://southseacoastalscheme.org.uk/
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North Portsea Island 
- Coastal Flood and 
Erosion Risk 
Management

North Portsea Island encompasses   
8.4km of coastline. Most of the area 
is low-lying and much of the current 
coastal defences are approaching 
the end of their functioning lives. 
With sea levels predicted to rise by 
up to a meter over the next 100 
years, flood risk will also inevitably 
increase. 

From Tipner 
through to 
Milton

£58.5m Flood Defence 
Grant in Aid, 
PCC

2015-2024 Critical Protecting the 
Future of North 
Portsea Island 

PCC - Environment & 
Climate Change, 
Eastern Solent 
Coastal Partnership, 
Environment Agency, 
DEFRA

The Portchester 
Castle to Emsworth 
Coastal Flood and 
Erosion Risk 
Management 
Strategy 

The Strategy identifies the best way 
of managing coastal flood and 
erosion risk over the next 100 
years.

The key benefits of delivering the 
preferred options are: Reduced 
flood risk to 901 residential and 178 
commercial properties for 2020, 
increasing to 4,257 residential and 
433 commercial properties by 2110 
across the whole Strategy area; 
Reduced flood risk from typically a 
5% annual exceedance probability 
(aep) (1 in 20yr event) to a 1.33% 
aep (1 in 75yr event), sustained for 
100 years; Improved flood risk and 
erosion protection to M27, A3(M), 
the South Coast Rail Link; Improved 
flood risk protection for numerous 
heritage and recreation sites and 
features such as Portchester 
Castle; Farlington Marshes, South 
Moor, Warblington and Conigar 
Point - maintain existing defences 
for the next 20 years. 

This Strategy 
considers a 
section of 
mainland 
coastline 
between 
Portchester 
Castle and 
Emsworth.

The estimated 
whole life cost  
is £113 million 
(excluding 
inflation).

Flood Defence 
Grant in Aid 
from the 
Environment 
Agency and a 
partnership 
funding. These 
funds would 
need to be 
pursued 
through 
approach 
seeking 
contributions 
from local, 
public and 
private sources.

Undetermined Critical Portchester Castle 
to Emsworth 
strategy 

Environment Agency, 
working in 
partnership with 
Havant Borough, 
Portsmouth City, 
Fareham Borough, 
and Chichester 
District Councils

CULTURE

Southsea Common 
& Town Centre Litter 
Management

Introduction of new litter bin 
furniture across Southsea Common 
& Town Centres including 
signposting to recycling points. 
Leading to an improved provision of 
general waste receptacles, 

Southsea 
Common & 
Town Centre

£50,000 PCC 2020-2021 Desirable Capital Budget PCC - Culture & City 
Development 

http://www.escp.org.uk/coastal-schemes/portsmouth/protecting-future-north-portsea-island
http://www.escp.org.uk/coastal-schemes/portsmouth/protecting-future-north-portsea-island
http://www.escp.org.uk/coastal-schemes/portsmouth/protecting-future-north-portsea-island
http://www.escp.org.uk/portchester-castle-emsworth-strategy
http://www.escp.org.uk/portchester-castle-emsworth-strategy
http://www.escp.org.uk/portchester-castle-emsworth-strategy
https://democracy.portsmouth.gov.uk/documents/s25707/Capital%20Budget%20Appendix%202%20new%20schemes.pdf
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combined litter/dog waste 
receptacles (reducing site clutter), 
reduced reliance on temporary 
receptacles that are prone to 
scavengers which disperse 
collected litter and improved 
opportunities to recycle

City Museum Essential building maintenance 
including external decorations and 
associated repairs to windows, roof 
and brickwork. Mechanical & 
Electrical works identified include 
replacement of electrical fuse board 
and lighting improvements 

Old 
Portsmouth

£195,000 PCC 2020-2022 Desirable Capital Budget PCC - Culture & City 
Development

New Eastney 
Swimming Pool

New Eastney Swimming Pool site 
feasibility/Outline Plan.

Other options are being explored in 
addition to a pool replacement.

Eastney £100,000 PCC 2020-2021 Desirable Capital Budget PCC - Culture & City 
Development

Portsmouth 
Watersports Centre

Replace defective structural beams 
to walkway.

Eastern Road £90,000                         PCC 2020-2021 Important Capital Budget PCC - Culture & City 
Development

Southsea Castle Replacement of damaged railings 
and repairs to timber drawbridge.

Seafront £100,000 PCC Beginning 
2020

Important Capital Budget PCC - Culture & City 
Development

Bransbury Park 
Pavilion

Demolish existing building and 
replace with modular building.

Bransbury 
Park 

£150,000 PCC Beginning 
2020

Desirable Capital Budget PCC - Culture & City 
Development

Kings Theatre 
Regeneration

To enhance both the current offer to 
the city from the theatre and to 
secure the heritage asset in the 
long term, it is necessary to 
increase revenue income streams 
available to the theatre.  Portsmouth 
City Council in partnership with the 
Kings Theatre Trust plan to address 
the significant limitations to the 
buildings and facilities, as well as 
improving existing facilities to match 
modern audience expectations 
through a regeneration project, 

Southsea Total: £4.7m. 
PCC 
contribution: 
£350,000

PCC Desirable PCC - Culture & City 
Development

https://democracy.portsmouth.gov.uk/documents/s25707/Capital%20Budget%20Appendix%202%20new%20schemes.pdf
https://democracy.portsmouth.gov.uk/documents/s25707/Capital%20Budget%20Appendix%202%20new%20schemes.pdf
https://democracy.portsmouth.gov.uk/documents/s25707/Capital%20Budget%20Appendix%202%20new%20schemes.pdf
https://democracy.portsmouth.gov.uk/documents/s25707/Capital%20Budget%20Appendix%202%20new%20schemes.pdf
https://democracy.portsmouth.gov.uk/documents/s25707/Capital%20Budget%20Appendix%202%20new%20schemes.pdf
https://democracy.portsmouth.gov.uk/documents/s25707/Capital%20Budget%20Appendix%202%20new%20schemes.pdf
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along with other improvements,  
including the addition of a  
restaurant and bar facilities

Kings Theatre 
Landlord's Backlog 
Maintenance 
Obligations

Essential landlord's maintenance 
repairs.

Southsea £350,000 PCC Beginning 
2020

Important PCC - Culture & City 
Development

Guildhall 
Regeneration 

Subject to a satisfactory financial 
appraisal enhancement of the 
current Guildhall entertainment 
facilities and to secure the heritage 
asset in the long term, by increasing 
revenue income streams

City Centre £1.7m PCC 2020-2023 Important Capital Budget PCC -  Culture & City 
Development

Kingston Recreation 
Ground Play 
Improvements 

Recreation facility improvements Kingston Park £318,361 PCC: Capital, 
S106, CIL

2018-2020 Desirable Capital Budget PCC - Culture & City 
Development 

Coastal 
Communities Bid 
(ARTches)

Coastal Communities Fund. The 
funding resulted in the empty 
historic arches being converted into 
13 artists' studios. There is also a 
proposal for a brasserie and kiosk 
on site. The Round Tower was 
converted for use as an exhibition 
space.

Old 
Portsmouth

£1.9m Coastal 
Communities 
Fund, PCC, 
PfSH

2015-2021 Important Capital Budget 

https://www.gov.u
k/government/coll
ections/coastal-
communities 

PCC - Culture, 
Leisure & Sport, 
Ministry of Housing, 
Communities & Local 
Government   

Hilsea Splashpool Enhancements to the splash pool. Hilsea £366,566 PCC Capital, 
S106 

2020 Desirable Capital Budget PCC - Culture & City 
Development

Drayton Park - 
Tennis Court 
Conversion

Conversion of a tennis court Drayton Park £216,524 PCC Capital, 
S106,

2019 Desirable Capital Budget PCC - Culture & City 
Development 

Sports and Leisure 
Facilities Investment

Funds set aside by Cabinet for 
significant exceptional maintenance 
liabilities. £1.3m of this has been 
invested at Pyramids to date. There 
are other known liabilities, and other 
unknowns may arise.

Citywide £2.3m PCC 2020 Desirable Capital Budget PCC- Culture & City 
Development 

https://democracy.portsmouth.gov.uk/documents/s25707/Capital%20Budget%20Appendix%202%20new%20schemes.pdf
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
https://www.gov.uk/government/collections/coastal-communities
https://www.gov.uk/government/collections/coastal-communities
https://www.gov.uk/government/collections/coastal-communities
https://www.gov.uk/government/collections/coastal-communities
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
https://democracy.portsmouth.gov.uk/documents/s21643/Capital%20Budget.pdf
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
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Farlington Pavilion 
Refurbishment

A condition survey has identified 
that replacing the pavilion's roof; 
other external repairs and 
decoration; repairs to internal 
ceilings and floors, and the 
installation of emergency lighting 
and extractor fans are necessary.

Farlington 
Pavilion

£310,000 PCC Capital 
Programme, 
S106, CIL

2020-2021 Desirable Capital Budget PCC- Culture & City 
Development

Invest in Football 
Facilities Including 
Changing

Facilities

Improvements to football facilities. Various £588,000 PCC Capital 
Programme, 
S106

2020-2021 Desirable Capital Budget PCC- Culture & City 
Development

Pyramids 
Refurbishment

This programme is currently on hold 
to enable PCC to identify the way 
forward for the aged pool 
infrastructure and changing 
facilities.

The Pyramids £1.4m PCC Capital 
Programme

2020-2021. To 
be reviewed. 

Desirable Capital Budget PCC- Culture & City 
Development

City Museum Essential building maintenance 
including external decorations and 
associated repairs to windows, roof 
and brickwork. Mechanical & 
Electrical works identified include 
replacement of electrical fuse board 
and lighting improvements

City Museum £195,000 PCC Capital 
Programme

2020-2022 Capital Budget PCC- Culture & City 
Development

New Eastney 
Swimming Pool

New Eastney Swimming Pool 
feasibility/Outline Plan

Eastney £100,000 PCC Capital 
Programme

2020-2021 Capital Budget PCC- Culture & City 
Development

Southsea Castle Replacement of damaged railings 
and repairs to timber drawbridge

Southsea 
Castle 

£100,000 PCC Capital 
Programme 

2020-2022 Important Capital Budget PCC- Culture & City 
Development

Bransbury Park 
Pavillion

Demolish existing building and 
replace with modular building

Bransbury 
Park

£150,000 PCC Capital 
Programme

2020-2022 Capital Budget PCC- Culture & City 
Development

Muslim Cemetery There is a potential future 
requirement to provide a museum 
cemetery. Potential cost £80k for 
study and £150-300k per hectare.

Undetermined Unknown at 
this stage

Unknown at this 
stage

Unknown at 
this stage

Desirable PCC - Culture, 
Leisure & Sport

New Cemetery for 
the city

Subject to current death rates there 
should be 25 years capacity at 
Kingston and 10 years at Milton. 
Should be sustainable at current 

Undetermined Unknown at 
this stage

Unknown at this 
stage

Unknown at 
this stage

Desirable PCC - Culture, 
Leisure & Sport

https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
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Project/ 
Infrastructure Description Location Estimated 

Cost
Identified 
funding Timescale Level of 

Need
Relevant 

Document
Lead 

organisation(s)

rates but needs to be kept under 
review should requirements change.

OTHER

Tipner Regeneration 
Programme 

4000 new homes, 1million sq feet of 
marine employment, 40,000 sq feet 
of retail. Will incorporate a bridge 
from Tipner West to Horsea Island. 
Development could will also 
consider a school, community hubs, 
a transport hub, and an 
underground podium. 

Tipner West 
and Horsea 
Island 

£1.3 billion City Deal 
funding 
(£48.75m); 
various other 
funding streams 
are being 
explored.

Masterplan 
anticipated 
2022, 
commenceme
nt of building 
on site: 
summer 2023.

Important https://www.ports
mouth.gov.uk/ext/
development-and-
planning/regenerat
ion/tipner-west-
regeneration 

Portsmouth City 
Council, Hampshire 
County Council, 
Solent LEP, various 
others TBD 

Future High Streets 
Fund 

The Future High Streets Fund is a 
£1bn scheme set up to help 
transform UK high streets. 
Commercial Road and Fratton Road 
could potentially receive circa £5-
10m each. Portsmouth City Council 
has been given £150,000 for each 
area, to help create detailed project 
proposals which will be used to 
apply for capital funding.Draft 
projects for Fratton include 331 
units of accommodation across 3 
sites, public realm improvements 
and a  part time road closure to 
enable pedestrianisation. 

Draft projects for Commercial Road 
include moving of the market, public 
realm improvements and creation of 
a co-working space. 

Fratton & 
Commercial 
Road

£300,000 to 
develop 
business case.

Project costs 
TBD.

Portsmouth City 
Council, Future 
High Streets 
Fund

Spring 2020: 
final business 
cases to be 
submitted; Not 
before 2020: 
Second round 
of applications 
opens. 

Funds must 
be spent by 
2024

Important Future High 
Streets Fund 

Portsmouth City 
Council - Strategic 
Developments,  
Ministry of Housing, 
Communities & Local 
Government 

Bridge Centre Purchase centre, develop existing 
space to enable mixed use and add 
@119 residential units above

The Bridge 
Shopping 
Centre, 
Garnier St

Still 
undergoing 
feasibility  curr
ent estimate 
£31-36m

None, currently 
part of the 
Future High 
Streets bid, co-
funding will be 
needed

By 2025 (FHS 
funding 
element spent 
by 2024)

Important PCC - Strategic 
Developments

Venture Tower Purchase, re-develop office block 
for residential use (circa 180 units) 

Portsmouth 
PO1 5DL

Still 
undergoing 
feasibility 

None, currently 
part of the 
Future High 
Streets bid, co-

By 2024 Important PCC - Strategic 
Developments

https://www.portsmouth.gov.uk/ext/development-and-planning/regeneration/tipner-west-regeneration
https://www.portsmouth.gov.uk/ext/development-and-planning/regeneration/tipner-west-regeneration
https://www.portsmouth.gov.uk/ext/development-and-planning/regeneration/tipner-west-regeneration
https://www.portsmouth.gov.uk/ext/development-and-planning/regeneration/tipner-west-regeneration
https://www.portsmouth.gov.uk/ext/development-and-planning/regeneration/tipner-west-regeneration
https://www.portsmouth.gov.uk/ext/development-and-planning/regeneration/tipner-west-regeneration
https://www.gov.uk/government/publications/future-high-streets-fund
https://www.gov.uk/government/publications/future-high-streets-fund
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Project/ 
Infrastructure Description Location Estimated 

Cost
Identified 
funding Timescale Level of 

Need
Relevant 

Document
Lead 

organisation(s)

while keeping commercial units on 
ground floor

funding will be 
needed

Cinema Site Description - purchase site, 
demolish existing building and build 
commercial units on ground floor 
and 31 residential units above and 
behind

117-127 
Fratton Rd, 
Portsmouth 
PO1 5AJ

Still 
undergoing 
feasibility but 
current 
estimate 
around £8m

None, currently 
part of the 
Future High 
Streets bid, co-
funding will be 
needed

By 2024 Important PCC - Strategic 
Developments

St Mary's Church 
Park

Description - redevelop green space 
next to St Mary's church

Fratton Rd, 
Portsmouth 
PO1 5PA

Still 
undergoing 
feasibility but 
current 
estimate 
around £2m

None, currently 
part of the 
Future High 
Streets bid, co-
funding will be 
needed

By 2022 Important PCC - Strategic 
Developments 

Fratton Road 
Closure

Install automatic bollards to enable 
part time road closure to the south 
section.

Fratton Road, 
Portsmouth

Still 
undergoing 
feasibility.  Cur
rent estimate 
£800,000

None, currently 
part of the 
Future High 
Streets bid, co-
funding will be 
needed

By 2022 Important PCC - Strategic 
Developments

Market Move Move market down along 
commercial road, provide park 
space in its current position 

Commercial 
Rd, 
Portsmouth 

Still 
undergoing 
feasibility 

None. 2020 Important PCC - Strategic 
Developments

Consultation Hub Turn empty unit into a place for the 
council to interact with local people 

Commercial 
Rd, 
Portsmouth 

Still 
undergoing 
feasibility. c. 
£300,000

None 2020 Important PCC - Strategic 
Developments

Co-Working Space- Convert 1st floor of old Marks and 
Spencer unit to create 1661 sqm of 
office co-working space

Commercial 
Rd, 
Portsmouth 
PO1 4RL

Still 
undergoing 
feasibility circa 
£2m 

None, currently 
part of the 
Future High 
Streets bid and 
ERDF bids, co-
funding will be 
needed

2021 Important PCC - Strategic 
Developments

Port - Floating Dock 
Jetty Dredge

Dredging next to the former Floating 
Dock Jetty structure. The Port berth 
2 extension makes the dredging a 
necessity to provide sufficient space 
for existing large ships to continue 
calling at Portico, and future larger 

Port £3m. Council 
contribution: 
£2m

PCC 2020-2021 Important Capital Budget PCC

https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
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Project/ 
Infrastructure Description Location Estimated 

Cost
Identified 
funding Timescale Level of 

Need
Relevant 

Document
Lead 

organisation(s)

ship calls at the Port and Portico. 
This need is further heightened 
when there is a ship moored on 
berth 2

Development of 
Cruise & Ferry Port

The aim of this strategic investment 
is to attract higher numbers of 
cruise line operators to the city and 
to expand the Port's existing cruise 
business. The proposal includes an 
extension to the terminal building, a 
new passenger access bridge & 
walkway and berth works

Port £12.7m PCC 2019-2022 Important Capital Budget PCC - PRED

Passenger Boarding 
Bridge

Replacement of the existing 30 year 
old passenger boarding bridge 
located at the Port, which is no 
longer fit for purpose. This piece of 
equipment is a key requirement of 
the Port's largest customer, Brittany 
Ferries

Port £6m. Council 
Contribution: 
£5m.

PCC 2019-2023 Important Capital Budget PCC - PRED

Hampshire Fire & 
Rescue Service

Several business cases are 
expected to be submitted to 
Hampshire Fire and Rescue 
Authority under the Station 
Investment Programme between 
2020-2025', including Cosham fire 
station. 

In order to meet the needs of a 
modern fire and rescue service, its 
partners and the community, a 
larger site is actively being sought 
for the replacement of Cosham fire 
station

Cosham Undetermined Undetermined Undetermined Important Hampshire Fire & 
Rescue Service

https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
https://democracy.portsmouth.gov.uk/documents/s25703/Capital%20Budget%20Appendix%201b%20-%20Detail.pdf
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Appendix 2: Infrastructure Providers Consulted
                 

Provider Stage Consulted
Air Ambulance 1

Ambulance Service 1

British Gas 1

British Telecommunications 1

BT Openreach 1
Eastern Solent Coastal 

Partnership
1

Environment Agency 1

Gunwharf Quays 2

Hampshire Constabulary
2

Hampshire County Council 1
Hampshire Fire & Rescue 

Service
2

Highways England 1
Marine Management 

Organisation
1

Ministry of Defence 2

National Grid 1

Natural England 1

Network Rail Infrastructure Ltd 1

NHS Estates 2
NHS Portsmouth Hospitals 

Trust
2

NHS Portsmouth CCG 2
NHS Property Services 2

NHS Solent 2

NHS Southern Health 2

Portsmouth City Council 
Culture

2

Portsmouth City Council Early 
Years

1 & 2

Portsmouth City Council 
Education

1 & 2

Portsmouth City Council 
Education Needs

1 & 2
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Provider Stage Consulted
Portsmouth City Council Parks 

and Open Spaces
1 & 2

Portsmouth City Council 
Public Health

1

Portsmouth City Council 
Strategic Developments 

2

Portsmouth City Council 
Transport

2

Portsmouth City Council 
Waste Management

1 & 2

Portsmouth Football Club 2

Portsmouth International Port 2

Portsmouth Water 1

Scotia Gas Networks 2
Solent Recreation Mitigation 

Partnership (SRMP) ('Bird 
Aware Solent')

1

Southern Electric 1

Southern Water 1

University of Portsmouth 
Estates & Campus Services

2

Virgin Media 1

Wight Link 1
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Appendix 3 - Consultation Letter to Infrastructure 
Providers & Stakeholders
Portsmouth City Council Infrastructure Delivery Plan 

A2.01 Portsmouth City Council is preparing a new Local Plan for the period 2016-2038.

A2.02 In support of the previous Local Plan the Council prepared an Infrastructure 
Delivery Plan (IDP). The document identified the key infrastructure required to 
support development within the city in the period up to 2027, and how it will be 
delivered. The previous IDP was based on an expectation that some 584 dwellings 
per annum were required in the city during the period 2006-2027.

A2.03 I am contacting you specifically on the issue of current plans and future needs for 
infrastructure to support growth in this area. We may have contacted you previously 
regarding this, but we now have more information on likely development. 

A2.04 To help all parties understand where development may come forward, the Council 
has published a Housing and Economic Land Availability Assessment (HELAA) 
which identifies land which may come forward over the plan period, and estimates 
the capacity of what might be delivered on each site. That document is published on 
the Council's website here as part of an evidence consultation, about which you 
may have been contacted under separate cover. 

A2.05 To develop this thinking further, and understand the infrastructure requirements 
associated with growth, there is a need for a revised IDP to cover the period up to 
2038. Within this we will consider the impacts of delivering higher levels of 
development in response to evidence of high levels of housing need. The 
government has recently published a higher housing capacity we should consider. 
These numbers are set out in the chart below.

A2.06 We therefore are currently testing the capacity of infrastructure to serve growth 
equal to 721 dwellings a year, or 14,437 homes 2016-36. However, this may 
change as the Plan progresses as we test whether more development can be 
delivered towards the higher figure of housing need. 

A2.07 To ensure that the Local Plan is informed with the most up to date information, I 
should be grateful if you would:

1. Consider the information set out in the published Infrastructure Delivery Plan 
and consider if the information it contains is still relevant; and

2.  Consider the potential levels of housing development in Portsmouth set out in 
the table above, the sites identified in the HELAA and the potential implications 
for your organisation.

3.   Advise us of any other factors we should be aware of when considering a new 
Local Plan setting out the need for housing, economic growth, environmental 
constraints and infrastructure requirements in the city.

Scenario Additional Dwellings per 
annum

Total additional dwellings 
2016-2038

Estimated capacity in city 721 14,437
Housing Need 863 17,080

https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-infrastructure-delivery-plan.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-infrastructure-delivery-plan.pdf
https://www.portsmouth.gov.uk/wp-content/uploads/2020/05/development-and-planning-housing-and-economic-land-availability-assessment-helaa.pdf
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A2.08 At this stage, any information you are able to provide, regarding areas of 
infrastructure requirements to support growth, funding constraints, and any 
significant considerations which could prevent development would be helpful.

End of document
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